## ILLINOIS POLLUTION CONTROL BOARD May 3, 1972

CENTRAL I	LLINOIS	PUBLIC	SERVICE	CO.	)		
	٧.				) ) )	#	72-102
ENVT RONME	NTAL PRO	)TECTTÓN	AGENCY		)		

Opinion and Order of the Board (by Mr. Currie):

Our earlier order (#71-263) allowed operation of Meredosia boilers 1 and 2 without new precipitators until March 26, 1972. The work was on schedule until a strike of installation workers on March 1, 1972, which has caused a delay beyond the company's control. The Agency recommends we grant an extension, as asked, until May 7, 1972, and we agree.

It is so ordered.

I, Christan Moffett, Clerk of the Pollution Control Board, certify that the Board adopted the above Opinion & Order this 3 day of May, 1972, by a vote of 4-0.