ILLINOIS POLLUTION CONTROL BOARD December 9, 1971

ENVIRONMENT	AL PROTECTIO	N AGENCY)	
v •))	# 71-86
)	
STATE LINE I	FOUNDRIES, I	NC.	,)	

Supplemental Order (by Mr. Currie):

Our August 5, 1971 order directed State Line to complete installation of an electric induction furnace by December 31, 1971. The company now informs us that because of the dock strike the furnace is tied up in the port of New York and therefore asks for an additional 90 days beyond the end of the strike in which to complete the program. The Agency agrees that this is a reasonable request and so do we. As recommended by the Agency, we hereby grant the requested extension on the following conditions:

- 1. The ninety days commence to run with the effective date ending such strike.
- 2. Respondent shall complete the pertinent installation as expeditiously and within the fewest number of days practicable within such 90 days.
- 3. Respondent shall within 35 days from receipt of this order post a new bond in the sum of \$50,000 reflecting the amended forfeiture date as described in this order.
- 4. In all other respects the order of August 5, 1971 shall remain in force as written.

I, Christan Moffett, Acting Clerk of the Pollution Control
Board, certify that the Board adopted the above Supplemental
Order this ______ day of December, 1971.