

**BEFORE THE POLLUTION CONTROL BOARD
OF THE STATE OF ILLINOIS**

GAS & MINI MART,)
)
 Petitioner,)
)
 vs.)
)
 ILLINOIS ENVIRONMENTAL)
 PROTECTION AGENCY,)
)
 Respondent.)

PCB No. 10-
(UST Appeal – Petition for Review and
Hearing/Appeal)

RECEIVED
CLERK'S OFFICE
DEC 23 2010
STATE OF ILLINOIS
Pollution Control Board

11-34

PETITION FOR REVIEW AND HEARING/APPEAL

NOW COMES Gas and Mini Mart, by its attorneys, Elias, Meginnes, Riffle & Seghetti, P.C., and as and for its Petition for Review and Hearing/Appeal of the Illinois Environmental Protection Agency's final decision with respect to the budget for a Site Investigation Plan for a certain leaking underground storage tank (LUST) site, states as follows:

BACKGROUND

1. Gas and Mini Mart retained Midwest Environmental Consulting & Remediation Services, Inc. (Midwest) to remediate the property located at 315 West Beaufort, Normal, Illinois, LPC #1130955035, LUST Incident No. 20031596 (the Property).
2. The Property was the site of investigation activities to include drilling of borings, collection of soil samples, installation of wells, and collection of groundwater samples, all within IEPA approved guidelines. The final report of early action activities detailed the work performed. No work was performed outside site investigation guidelines was within acceptable IEPA LUST Fund reimbursement requirements.
3. By letter dated May 24, 2010, Midwest submitted a Site Investigation Budget Amendment, seeking approval in the amount of \$7,890.65, which was the amount reasonably

and necessarily expended to complete the work on the project. A true and correct copy of that Budget is attached hereto as Exhibit A.

4. By letter dated July 29, 2010, the IEPA requested more information regarding the May 24, 2010 budget amendment. That correspondence is attached as Exhibit B.

5. Midwest Environmental followed up with their letter dated August 24, 2010, breaking down the issues presented in the July 29, 2010 letter. That correspondence is attached as Exhibit C.

4. By letter dated November 30, 2010, the IEPA rejected the Budget submitted on May 24, 2010. A true and accurate copy of the November 30, 2010 letter and attachments is attached hereto as Exhibit D. That letter was designated as a final and appealable order.

ARGUMENT


The IEPA rejected the Budget based upon the reasons stated on Attachment A to the denial letter. Gas & Mini Mart and Midwest disagree with these determinations, and affirmatively state that the reimbursement amounts expended were reasonably, customary, and necessary for the proper completion of the project and site closure. Specifically, all of the costs listed on Exhibit A were actually and legitimately expended and performed. Additionally, the scope of the additional work performed was within the guidelines pre-approved by the IEPA.

CONCLUSION

For all of the foregoing reasons, Gas & Mini Mart respectfully requests a hearing in this matter, which will provide it the opportunity to establish the propriety of the costs, and that the Final Decision be reversed or modified by increasing and accepting the budget as proposed in Exhibit D, thereby allowing payment of the approved budget in the amount of \$7,890.65.

Respectfully submitted,

Gas & Mini Mart, Petitioner

By: 
Robert M. Riffle
Its Attorney

ROBERT M. RIFFLE
Elias, Meginnes, Riffle & Seghetti, P.C.
416 Main Street, Suite 1400
Peoria, IL 61602
(309) 637-6000
610-950

CERTIFICATE OF SERVICE

The undersigned certifies that on December 20, 2010, a copy of the foregoing document was served upon each party to this case by

Enclosing a true copy of same in an envelope addressed to the attorney of record of each party as listed below, with first class postage fully prepaid, and depositing each of said envelopes in the United States Mail at 5:00 p.m. on said date.

Personal delivery to the attorney of record of each party at the address(es) listed below

Facsimile transmission with confirmation by United States Mail

Via Federal Express - Express Package Service - Priority Overnight

Dorothy M. Gunn, Clerk
Illinois Pollution Control Board
James R. Thompson Center
100 W. Randolph Street
Suite 11-500
Chicago, IL 60601

Illinois Environmental Protection Agency
1021 North Grand Avenue East
PO Box 19276
Springfield, IL 62794-9276



Robert M. Riffle
Elias, Meginnes, Riffle & Seghetti, P.C.
416 Main Street, Suite 1400
Peoria, IL 61602
(309) 637-6000
610-950

Midwest Environmental Consulting & Remediation Services Inc.

22200 Illinois Route 9 • P.O. Box 614

Tremont, IL 61568-0614

Phone: (309) 925-5551 • Fax: (309) 925-5606

May 24, 2010

Mr. Wayne Zuehlke
Illinois Environmental Protection Agency
Bureau of Land -- #24
LUST Section
1021 North Grand Avenue East
Post Office Box 19276
Springfield, Illinois 62794-9276

RE: LPC # 1130955035 – McLean County
Normal/Gas & Mini Mart
315 West Beaufort Street
Incident # 20031596
LUST Technical File

Dear Mr. Zuehlke:

Attached please find a budget amendment for costs incurred during site investigation activities. The costs included in the attached budget were incurred between September 2004 and May 2007. A significant portion of the costs were incurred under the Public Act (June 2002) but not under 35 Ill. Admin. Code 734 (Dec 2005). These costs were not included in the Site Investigation Actual costs presented in the Site Investigation Complete Report because they did not fit into the 734 process.

These costs were incurred during site investigation activities completed by a project manager no longer employed by Midwest Environmental Consulting & Remediation Services, Inc. At the time, several off-site borings were proposed by MECRS and approved by the IEPA. Significant personnel time was spent to researching and contacting property owners.

Additional personnel costs were also incurred in 2009 to prepare the site investigation completion report (SICR). These costs were not included in the SICR because they had not yet been invoiced at the time the SICR was prepared.

Please review and approved the additional site investigation costs. If you have any questions, please contact our office at the number above.

Sincerely,

Midwest Environmental Consulting & Remediation Services, Inc.

Penny Silzer
Sr. Geologist



**BUDGET AND BILLING FORM FOR
LEAKING UNDERGROUND STORAGE
TANK SITES**

A. SITE INFORMATION

Site Name: Former Normal Gas & Mini Mart

Site Address: 315 West Beaufort City: Normal

Zip: 61761

County: McLean IBPA Generator No.: 1130955035

IEMA Incident No: 20031596 IEMA Notification Date: October 30, 2003

Date this Form was Prepared: May 21, 2010

This form is being submitted as a:

- Budget Proposal
- Budget Amendment (Budget Amendments must include only the costs over the previous budget)

Amendment Number: 1

Billing Package for costs incurred pursuant to 35 Illinois Administrative Code (IAC), Part 732 ("new program")

Name(s) of report(s) documenting the costs requested: SIP & Budget 10/14/04

SICR 8/14/09, Reim 3/1/04, Reim 10/1/04, Reim 10/7/09 Date(s): _____

This form is being submitted for the Site Activities indicated below (check one):

- Early Action Site Investigation
- Low Priority Corrective Action High Priority Corrective Action
- Other (indicate activities): _____

**DO NOT SUBMIT "NEW PROGRAM" COSTS AND "OLD PROGRAM"
COSTS AT THE SAME TIME, ON THE SAME FORMS.**

A-1

IEMA NO. 20031596

If eligible for reimbursement, where should reimbursement checks be sent? Please note that only owners or operators or USTs may be eligible for reimbursement. Therefore, payment can only be made to an owner or operator.

Pay to the order of: Normal Gas & Mini Mart

Send in care of: Mr. Jasbir Dhillon

Address: 315 West Beaufort Street

City: Normal State: IL Zip: 61761

Number of Petroleum USTs in Illinois presently owned or operated by the owner or operator; any subsidiary, parent or joint stock company of the owner or operator; and any company owned by any parent, subsidiary or joint stock company of the owner or operator:

Fewer than 101: X 101 or more: _____

Number of USTs at the site: 2 (Number of USTs included USTs presently at the site and USTs that have been removed.)

Number of incidents reported to IEMA: 1

Incident Numbers assigned to the site due to releases from USTs: 20031596

Please list all tanks which have ever been located at the site and are presently located at the site:

Product Stored	Size (gallons)	Did UST have a release?		Incident No.	Type of Release
<u>gasoline</u>	<u>10,000</u>	<u>Yes</u>	<u>No</u>	<u>20031596</u>	<u>spills/overfills/piping</u>
<u>gasoline</u>	<u>10,000</u>	<u>Yes</u>	<u>No</u>	<u>20031596</u>	<u>spills/overfills/piping</u>
_____	_____	<u>Yes</u>	<u>No</u>	_____	_____
_____	_____	<u>Yes</u>	<u>No</u>	_____	_____
_____	_____	<u>Yes</u>	<u>No</u>	_____	_____
_____	_____	<u>Yes</u>	<u>No</u>	_____	_____
_____	_____	<u>Yes</u>	<u>No</u>	_____	_____
_____	_____	<u>Yes</u>	<u>No</u>	_____	_____

B. PROPOSED BUDGET SUMMARY AND BUDGET TOTAL

1. Investigation Costs:	<u>\$0.00</u>
2. Analysis Costs:	<u>\$0.00</u>
3. Personnel Costs:	<u>\$11,332.00</u>
4. Equipment Costs:	<u>\$95.80</u>
5. Field Purchases and Other Costs:	<u>\$0.00</u>
6. Handling Charges:	<u>\$0.00</u>
TOTAL PROPOSED BUDGET =	<u>\$11,427.80</u>

G. PERSONNEL

All personnel costs that are not included elsewhere in the budget/billing form must be listed here. Costs must be listed per task, not personnel type. The following are some examples of tasks: Drafting, data collection, plan, report or budget preparation for _____ (i.e., site classification work plan, 45 day report, or high priority corrective action budget), sampling, field oversight for _____ (i.e. drilling/well installation, corrective action, or early action), of maintenance of _____. The above list is not inclusive of all possible tasks.

Site Investigation Costs Incurred Prior to March 1, 2006 and the Maximum Rate Sheets

Project Manager : 19 hours x \$78.00 per hour = \$1,482.00
Andrew Fetterolf

Task to be performed for the above hours: File Review, Drafting, SIP & Budget

Sr. Project Manager : 44.5 hours x \$95.00 per hour = \$4,227.50

Allan Curtis
Task to be performed for the above hours: SIP & Budget, IEPA Response, site recon, Off-site access Research & Agreements, reimbursement preparation

Sr. Env. Manager : 15.5 hours x \$98.00 per hour = \$1,519.00

Allan Green
Task to be performed for the above hours: Site Investigation, IEPA Contact, Bonds, reports

Reimbursement Manager : 0.5 hours x \$55.00 per hour = \$27.50

Gaye Lynn Green
Task to be performed for the above hours: reimbursement forms

Admin/Clerical : 8.16 hours x \$42.00 per hour = \$342.72

Gaye Lynn Green
Task to be performed for the above hours: format, finalize, copy, bind and submit all reports reimbursements and correspondence

Sr. Professional Engineer : 3.5 hours x \$125.00 per hour = \$437.50

Dale Bennington
Task to be performed for the above hours: review and certify reports and budgets

Pre March 1, 2006 Costs = \$8,036.22

Personnel Costs July 1, 2006 to June 30, 2007

Sr. Proj. Manager : 2.75 hours x \$98.00 per hour = \$269.50

Penny Silzer
Task to be performed for the above hours: perform slug test, slug test analysis, off-site access with ISU, site recon

Sr. Proj. Manger : 1 hours x \$98.00 per hour = \$98.00

Allan Green
Task to be performed for the above hours: site investigation reports

Personnel Costs July 1, 2006 to June 30, 2007 = \$367.50

Personnel Costs July 1, 2009 to June 30, 2010

Sr. Proj. Manager : 22.86 hours x \$98.00 per hour = \$2,240.28

Penny Silzer
Task to be performed for the above hours: off-site access with ISU, site visit

Sr. Proj. Manger : 6 hours x \$98.00 per hour = \$588.00

Allan Green
Task to be performed for the above hours: site investigation reports

Sr. Prof. Geologist : 1 hours x \$100.00 per hour = \$100.00

Penny Silzer
Task to be performed for the above hours: site investigation reports

Personnel Costs July 1, 2009 to June 30, 2010 = \$2,928.28

Total Personnel Costs = \$11,332.00

H. EQUIPMENT COSTS

All equipment used must be listed below in a time and materials format. Handling charges should not be added here; use Section J.

Equipment	Own or Rent?	Time Used	Unit Rate	Total Cost/Item
Company Vehicle (per mile)	Own	90	\$0.38	\$34.20
Company Vehicle (per mile)	Own	80	\$0.52	\$41.60
Digital Cameral	Own	1	\$20.00	\$20.00
				\$0.00
				\$0.00
				\$0.00
				\$0.00
				\$0.00
				\$0.00
				\$0.00
				\$0.00
				\$0.00
				\$0.00
				\$0.00
				\$0.00
				\$0.00
				\$0.00
				\$0.00
				\$0.00
				\$0.00
				\$0.00
				\$0.00

Total: <u> \$95.80 </u>
--

Illinois Environmental Protection Agency

Owner/Operator and Professional Engineer Budget Certification Form for Leaking Underground Storage Tanks Sites

In accordance with 415 ILCS 5/57, if an owner or operator intends to seek payment from the UST Fund, an owner or operator must submit to the Agency, for the Agency's approval or modification, a budget which includes an accounting of all costs associated with the implementation of the investigative, monitoring and/or corrective action plans.

I hereby certify that I intend to seek payment from the UST Fund for performing Site Investigation Action activities at Former Normal Gas & Mini Mart

LUST site. I further certify that the costs set forth in this budget are necessary activities and are reasonable and accurate to the best of my knowledge and belief. I also certify that the costs included in this budget are not for corrective action in excess of the minimum requirements of 415 ILCS 5/57 and no costs are included in this budget which are not described in the corrective action plan. I further certify that costs ineligible for payment from the Fund pursuant to 35 Illinois Administrative Code Section 732.606 are not included in the budget proposal or amendment. Such ineligible costs include but are not limited to:

- Costs associated with ineligible tanks.
Costs associated with site restoration (e.g., pump islands, canopies).
Costs associated with utility replacement (e.g., sewers, electrical, telephone, etc.).
Costs incurred prior to IEMA notification.
Costs associated with planned tank pulls.
Legal defense costs.
Costs incurred prior to July 28, 1989.
Costs associated with installation of new USTs or the repair of existing USTs.

Owner/Operator: Mr. Jasbir Dhillon Title: General Manager

Signature: [Handwritten Signature] Date: 6.9.10

Subscribed and sworn to before me the 9th day of June, 2010. (Budget Proposals and Budget Amendments must be notarized when the certification is signed)

[Handwritten Signature: Jennifer Altman] Seal: OFFICIAL SEAL JENNIFER OLTMAN NOTARY PUBLIC, STATE OF ILLINOIS MY COMMISSION EXPIRES 9/10/13




P.E./PG: Penny Silzer

P.E./P.G. Signature: [Handwritten Signature: Penny Silzer] Date: 6/9/10

Subscribed and sworn to before me the 20th day of May, 2010. (Budget Proposals and Budget Amendments must be notarized when the certification is signed)

[Handwritten Signature: Gaye Lynn Green] Seal: OFFICIAL SEAL GAYE LYNN GREEN NOTARY PUBLIC - STATE OF ILLINOIS MY COMMISSION EXPIRES 04/02/13



The Agency is authorized to require this information under 415 ILCS 5/57. Disclosure of this information is required. Failure to do so may result in the delay or denial of any budget or payment requested hereunder. This form has been approved by the Forms Management Center.



ILLINOIS ENVIRONMENTAL PROTECTION AGENCY

1021 North Grand Avenue East, P.O. Box 19276, Springfield, Illinois 62794-9276 • (217) 782-2829
James R. Thompson Center, 100 West Randolph, Suite 11-300, Chicago, IL 60601 • (312) 814-6026

PAT QUINN, GOVERNOR

DOUGLAS P. SCOTT, DIRECTOR

217/782-6762

CERTIFIED MAIL

7007 0220 0000 0150 7816

JUL 29 2010

Gas and Mini Mart #147
Attn: Jasbir Dhillon
315 W. Beaufort Street
Normal, IL 61761

Re: LPC #1130955035--McLean County
Normal / Gas & Mini Mart
315 West Beaufort
LUST Incident No. 20031596
LUST Technical File

Dear Mr. Dhillon:

The Illinois Environmental Protection Agency (Illinois EPA) has reviewed the Corrective Action Plan Budget (budget) submitted for the above-referenced incident. This budget, dated May 24, 2010, was received by the Illinois EPA on June 14, 2010. Citations in this letter are from the Environmental Protection Act (Act), as amended by Public Act 92-0554 on June 24, 2002, and 35 Illinois Administrative Code (35 Ill. Adm. Code).


The budget is rejected for the reason(s) listed in Attachment A (Sections 57.7(b)(3) and 57.7(c) of the Act and 35 Ill. Adm. Code 734.505(b) and 734.510(b)).

All future correspondence must be submitted to:

Illinois Environmental Protection Agency
Bureau of Land - #24
Leaking Underground Storage Tank Section
1021 North Grand Avenue East
Post Office Box 19276
Springfield, IL 62794-9276

Please submit all correspondence in duplicate and include the Re: block shown at the beginning of this letter.

Please be advised that, pursuant to Public Act 96-0908, effective June 8, 2010, all releases of petroleum from USTs are subject to Title XVI of the Act, as amended by Public Act 92-0554 on June 24, 2002, and Public Act 96-0908 on June 8, 2010, and 35 Ill. Adm. Code 734.



Attachment A

Re: LPC #1130955035--McLean County
Normal / Gas & Mini Mart
315 West Beaufort
LUST Incident No. 20031596
LUST Technical File

Citations in this attachment are from the Environmental Protection Act (Act), as amended by Public Act 92-0554 on June 24, 2002, and 35 Illinois Administrative Code (35 Ill. Adm. Code).

1. Pursuant to Sections 57.7(c) of the Act and 35 Ill. Adm. Code 734.505(b), the associated budget is rejected for the following reasons:

The Illinois EPA has not approved the plan with which the budget is associated. Until such time as the plan is approved, a determination regarding the associated budget— i.e., a determination as to whether costs associated with materials, activities, and services are reasonable; whether costs are consistent with the associated technical plan; whether costs will be incurred in the performance of corrective action activities; whether costs will not be used for corrective action activities in excess of those necessary to meet the minimum requirements of the Act and regulations, and whether costs exceed the maximum payment amounts set forth in Subpart H of 35 Ill. Adm. Code 734—cannot be made (Section 57.7(c)(3) of the Act and 35 Ill. Adm. Code 734.510(b)).

2. The budget includes costs for Personnel, which exceed the minimum requirements necessary to comply with the Act. Costs associated with site investigation and corrective action activities and associated materials or services exceeding the minimum requirements necessary to comply with the Act are not eligible for payment from the Fund pursuant to Section 57.7(c)(3) of the Act and 35 Ill. Adm. Code 734.630(o).

In October of 2004, the Illinois EPA received a Site Investigative Plan which was modified and the budget approved on December 8, 2004. The budget referenced in this letter dated May 24, 2010 and received by the Illinois EPA on June 14, 2010 appears to duplicate these costs which have already been approved.

Further justification of the budget is required by the Illinois EPA. Additional justification must include but not be limited to the following:

1. How the activities are different and required beyond those activities approved in previous approved budgets.
2. Provide invoices on the work performed.
3. Provide dates and times the activities were performed.
4. Provide names of who performed the activities, including the reasons why the activities were required.

Appeal Rights

An underground storage tank owner or operator may appeal this final decision to the Illinois Pollution Control Board pursuant to Sections 40 and 57.7(c)(4) of the Act by filing a petition for a hearing within 35 days after the date of issuance of the final decision. However, the 35-day period may be extended for a period of time not to exceed 90 days by written notice from the owner or operator and the Illinois EPA within the initial 35-day appeal period. If the owner or operator wishes to receive a 90-day extension, a written request that includes a statement of the date the final decision was received, along with a copy of this decision, must be sent to the Illinois EPA as soon as possible.

For information regarding the filing of an appeal, please contact:

Dorothy Gunn, Clerk
Illinois Pollution Control Board
State of Illinois Center
100 West Randolph, Suite 11-500
Chicago, IL 60601
312/814-3620

For information regarding the filing of an extension, please contact:

Illinois Environmental Protection Agency
Division of Legal Counsel
1021 North Grand Avenue East
Post Office Box 19276
Springfield, IL 62794-9276
217/782-5544

Midwest Environmental Consulting & Remediation Services Inc.

22200 Illinois Route 9 • P.O. Box 614

Tremont, IL 61568-0614

Phone: (309) 925-5551 • Fax: (309) 925-5606

August 24, 2010

Mr. Wayne Zuehlke
Illinois Environmental Protection Agency
Bureau of Land – #24
LUST Section
1021 North Grand Avenue East
Post Office Box 19276
Springfield, Illinois 62794-9276

RE: LPC # 1130955035 – McLean County
Normal/Gas & Mini Mart
315 West Beaufort Street
Incident # 20031596
LUST Technical File

Dear Mr. Zuehlke:

We are in receipt of your letter dated July 29, 2010 concerning the Site Investigation Budget Amendment for the subject site dated May 24, 2010. This letter has been prepared to address the issues presented in your letter:

1. The IEPA has not approved the plan and therefore cannot approve the budget.

The plan dated October 25, 2004 for the work completed was approved by the IEPA on December 28, 2004. The additional costs requested in the budget amendment dated May 24, 2010 are associated with tasks proposed in the original Site Investigation Plan approved by the IEPA. On page 4 of the SIP, it states that personnel time is included to obtain off-site access. The majority of the additional personnel time and personnel costs requested are the result of efforts to obtain off-site access to five off-site properties.

Costs for obtaining off-site access were listed under Sr. Environmental Hydrogeologist in the budget and were listed along with many of the tasks required to complete the site investigation. Although the previous MECRS project manager stated that significant personnel time was needed for off-site access, it appears that he did not account for it in the budget.

A per task breakdown of the budget approved by the IEPA is presented in Attachment A.

2. The budget includes costs for Personnel which exceed the minimum requirements of the act and costs appear to be duplicate costs which have already been approved.



Efforts have not been duplicated at this site. The following provides a chronological breakdown of the work performed and the names of those who performed them:

**September 14 through October 25, 2004. (before the IEPA maximum rate sheets and designated titles)
Preparation of the Site Investigation Plan**

Project Manager – Andrew Fetterolf – file review, site mapping, drafting = 19 hours
 Sr. Project Manager – Allan Curtis – Site Investigation plan and budget = 20 hours
 Reim Manager – Gaye Lynn Green – prepare reimbursement forms = .5 hours
 Admin/Clerical – Gaye Lynn Green – format, finalize, submit correspondence = 7.38 hours
 Professional Engineer – Dale Benningfield – review and certify SIP & Budget = 3.5 hours
 Sr. Environmental Manager – Allan Green – Site Investigation Plan and Budget = 4.5 hours

November 9, 2004 through October 15, 2005 (before the IEPA maximum rate sheets and designated titles)

Personnel time was used during this time to obtain off-site access to six neighboring properties: Illinois State University, Town of Normal, Dominos Pizza, Hank's Hair, Fred Wollrab, and Chicago and Alton Railroad. Access to private off-site property required site visits, property owner research letters to property owners and phone calls. Access to public right-of-ways required establishing and maintaining contact with the appropriate public entity representative and acquisition of permits and bonds. This work was completed at a time when property records were not readily available on-line as they are now and required substantial time for determination of property owners and contact information. Personnel time was also expended during this time period to obtain permission from the IEPA to collect groundwater samples from behind the building with the GeoProbe rather than well installation due to the limited space behind the building.

Sr. Environmental Manager – Allan Green – permits and bonds = 12.5 hours
 Sr. Project Manager – Allan Curtis – site visits to scope out well locations, property owner research, letters and phone calls to property owners, information for bonds and permits, IEPA correspondence for GeoProbe sampling = 72.75 hours
 Admin/Clerical – Gaye Lynn Green – correspondence = .78 hours

October 15, 2005 to December 11, 2008 (also included in off-site access)

Personnel time used during this time was used to maintain the permits and bonds obtained by during the previous time period.

Sr. Environmental Manager – Todd Birky – permits and bonds = 15 hours
 (Sr. Project Manager)

January 23, 2009 through June 22, 2009

Personnel time during this time period was used to complete the site investigation as developed by the previous MECRS project manager. This included contacting the off-site property owners for scheduling work and notification of pending work, but, did not duplicate the effort to obtain permission to access the property.

Sr. Environmental Manager – Allan Green – planning, contractors – 41.50 hours

Sr. Environmental Geologist – Penny Silzer – site investigation, drilling, logging, sample collection, slug tests, survey wells, develop wells, groundwater samples, maps, logs, tables – 51.05 hours

Reimbursement Manager – Gays Lynn Green – reimbursement forms – 1.25 hours

April 14, 2009 through August 14, 2009

Sr. Environmental Manager – Allan Green – Site Investigation Completion Report – 8.25 hours

Sr. Environmental Manager – Penny Silzer – Site Investigation Completion Report – 34.86 hours

Sr. Geologist, PG – Penny Silzer – Site Investigation Completion Report - 1 hour

There has been no duplication of efforts. The general scope of work did not change beyond that proposed in the SIP and approved by the IEPA. The work completed required more personnel time to complete than included in the original budget.

Costs incurred between September 14, 2004 and March 7, 2005 have not yet been submitted to the IEPA for reimbursement. Attachment A provides a per task breakdown of the approved personnel budget for the site investigation. Attachment B provides a per task breakdown of the personnel costs actually incurred for the site investigation. A budget amendment for the additional personnel time is included in Attachment C.

Please note, the personnel costs requested in the attached budget amendment are significantly reduced from the amount requested in the budget amendment May 24, 2010. Duplicate charges for personnel time were discovered on an invoice during the detailed review of the invoices required to complete this report. The error occurred during efforts to recover data from the crashed hard drive of the main computer in our office used for tracking time and accounting. The corrections have been made to Invoice #5935. We regret any confusion this error may have caused. If you have any questions or need additional information, please contact our office at your earliest convenience.

Sincerely,

Midwest Environmental Consulting & Remediation Services, Inc.



Allan M. Green
President

Attachment A

Per Task Breakdown of Approved IEPA Budget

IRMA NO. 20031596

G. PERSONNEL

All personnel costs that are not included elsewhere in the budget/billing form must be listed here. Costs must be listed per task, not personnel type. The following are some examples of tasks: Drafting, data collection, plan, report or budget preparation for _____ (i.e., site classification work plan, 45 day report, or high priority corrective action budget), sampling, field oversight for _____ (i.e. drilling/well installation, corrective action, or early action), or maintenance of _____. The above list is not inclusive of all possible tasks.

Per Task Breakdown of the Budget dated October 14, 2004 and approved by the Agency on December 8, 2004.

SIP Preparation

Sr. Project Manager : 17 hours x \$95.00 per hour = \$1,615.00

Task to be performed for the above hours: report preparation, SIP & Budget

Certified PE : 4 hours x \$119.00 per hour = \$476.00

Task to be performed for the above hours: report preparation, reimbursement

Sr. Env. Manager : 11 hours x \$98.00 per hour = \$1,078.00

Task to be performed for the above hours: report preparation

Admin/Clerical : 6 hours x \$42.00 per hour = \$252.00

Task to be performed for the above hours: report preparation

Env. Hydrogeologist : 12 hours x \$98.00 per hour = \$1,176.00

Task to be performed for the above hours: analysis and reports

Subtotal \$4,597.00

Investigation Planning, Off-site access, permits, bonds, etc.

Sr. Env. Manager : 5.5 hours x \$98.00 per hour = \$539.00

Task to be performed for the above hours: planning site, inspections

Subtotal \$531.00

Site Investigation

Sr. Env. Hydrogeologist : 60 hours x \$98.00 per hour = \$5,880.00

Task to be performed for the above hours: investigation, borings wells, survey, slug test analysis

Environmental Technician : 24 hours x \$65.00 per hour = \$1,560.00

Task to be performed for the above hours: Inv, borings, survey, develop, sample wells, insitu hydra. Cond. Test

Env. Hydrogeologist : 12 hours x \$98.00 per hour = \$1,176.00

Task to be performed for the above hours: analysis and reports

Sr. Env. Manager : 5.5 hours x \$98.00 per hour = \$539.00

Task to be performed for the above hours: planning site, inspections

Subtotal \$9,155.00

Preparation of SICR

Sr. Project Manager : 15 hours x \$95.00 per hour = \$1,425.00

Task to be performed for the above hours: report preparation SICR

Certified PE : 4 hours x \$119.00 per hour = \$476.00

Task to be performed for the above hours: report preparation, reimbursement

Sr. Geologist (PG) : 18 hours x \$100.00 per hour = \$1,800.00

(MECRS Reimbursement Manager)

Task to be performed for the above hours: report preparation, SICR

Reimbursement Manager : 10 hours x \$55.00 per hour = \$550.00

Task to be performed for the above hours: reimbursement preparation

Admin/Clerical : 6 hours x \$42.00 per hour = \$252.00

Task to be performed for the above hours: report preparation, SICR

Principal : 5 hours x \$120.00 per hour = \$600.00

Task to be performed for the above hours: project overnight, planning, reports

Subtotal \$3,103.00

TOTAL PERSONNEL COSTS: \$19,786.00

Attachment B

Per Task Breakdown of Actual Personnel Costs

G. PERSONNEL

All personnel costs that are not included elsewhere in the budget/billing form must be listed here. Costs must be listed per task, not personnel type. The following are some examples of tasks: Drafting, data collection, plan, report or budget preparation for _____ (i.e., site classification work plan, 45 day report, or high priority corrective action budget), sampling, field oversight for _____ (i.e. drilling/well installation, corrective action, or early action), or maintenance of _____. The above list is not inclusive of all possible tasks.

Actual Site Investigation Costs Breakdown per task

SIP Preparation (PRE March 1, 2006)

Project Manager : 19 hours x \$78.00 per hour = \$1,482.00

Andrew Pettrolf

Task to be performed for the above hours: SICR & Budget

Sr. Project Manager : 20 hours x \$95.00 per hour = \$1,900.00

Allan Curtis

Task to be performed for the above hours: SICR & Budget

Manager : 0.5 hours x \$55.00 per hour = \$27.50

Gaye Lynn Green

Task to be performed for the above hours: SICR & Budget

Admin/Clerical : 7.38 hours x \$42.00 per hour = \$309.96

Gaye Lynn Green

Task to be performed for the above hours: SICR & Budget

Professional Engineer : 3.5 hours x \$125.00 per hour = \$437.50

Dale Bennington

Task to be performed for the above hours: SICR & Budget

Sr. Environmental Manager : 4.5 hours x \$98.00 per hour = \$441.00

Allan Green

Task to be performed for the above hours: SICR & Budget

Budgeted

Subtotal \$4,597.96

\$4,597.00

Investigation Planning, Off-site access, permits, bonds, etc. (Pre March 2006)

Sr. Env. Manager : 12.50 hours x \$98.00 per hour = \$1,225.00

Allan Green

Task to be performed for the above hours: permits, bonds

Sr. Project Manager : 72.5 hours x \$95.00 per hour = \$6,887.50

Allan Curtis

Task to be performed for the above hours: research, contact, agreements, letters, phone calls
permits, bonds.

Admin/Clerical : 0.78 hours x \$42.00 per hour = \$32.76

Gaye Lynn Green

Task to be performed for the above hours: permits, bonds

Sr. Env. Hydrogeologist : 15 hours x \$98.00 per hour = \$1,470.00

Todd Blirky

Task to be performed for the above hours: permits, bonds

Budgeted

Subtotal \$9,615.26

\$931.00

Site Investigation

Sr. Env. Manager : 41.50 hours x \$98.00 per hour = \$4,067.00

Allan Green - Sr. Project Manager

Task to be performed for the above hours: planning, contractors, notifications

Sr. Env. Hydrogeologist : 51.05 hours x \$98.00 per hour = \$5,002.90

Penny Sitzer - Sr. Geologist

Task to be performed for the above hours: drilling, sampling, logs, maps, tables, logs, maps,
survey wells, develop wells, sample collection

IBMA NO. 20031596

Manager : 1.25 hours x \$55.00 per hour = \$68.75

Gaye Lynn Green - Sr. Acct. Technician

Task to be performed for the above hours: reimbursement forms Budgeted

Subtotal \$9,138.65 \$9,155.00

Preparation of SICR

Sr. Env. Hydrogeologist : 34.86 hours x \$98.00 per hour = \$3,416.28

Penny Siltzer - Sr. Geologist

Task to be performed for the above hours: SICR preparation

Sr. Env. Manager : 8.25 hours x \$98.00 per hour = \$808.50

Allen Green - Sr. Project Manager

Task to be performed for the above hours: SICR preparation

Sr. Geologist, PG : 1 hours x \$100.00 per hour = \$100.00

Penny Siltzer - Sr. Geologist, PG

Task to be performed for the above hours: SICR certification Budgeted

Subtotal \$4,324.78 \$5,103.00

Personnel Costs Total	Total Personnel Costs Approved In Budget	Total Additional Personnel Costs Requested
\$27,676.65	\$19,786.00	\$7,890.65

BUDGET AND BILLING FORM FOR LEAKING UNDERGROUND STORAGE TANK SITES

A. SITE INFORMATION

Site Name: Former Normal Gas & Mini Mart

Site Address: 315 West Beaufort City: Normal

Zip: 61761

County: McLean IBPA Generator No.: 1130955035

IEMA Incident No: 20031596 IEMA Notification Date: October 30, 2003

Date this Form was Prepared: August 18, 2010

This form is being submitted as a:

- Budget Proposal
- Budget Amendment (Budget Amendments must include only the costs over the previous budget)

Amendment Number: 1

Billing Package for costs incurred pursuant to 35 Illinois Administrative Code (IAC), Part 732 ("new program")

Name(s) of report(s) documenting the costs requested: SIP & Budget 10/14/04

SICR 8/14/09, Reim 3/1/04, Reim 10/1/04, Reim 10/7/09 Date(s): _____

This form is being submitted for the Site Activities Indicated below (check one):

- Early Action
- Site Investigation
- Low Priority Corrective Action
- High Priority Corrective Action
- Other (Indicate activities): _____

DO NOT SUBMIT "NEW PROGRAM" COSTS AND "OLD PROGRAM" COSTS AT THE SAME TIME, ON THE SAME FORMS.

IBMA NO. 20031596

If eligible for reimbursement, where should reimbursement checks be sent? Please note that only owners or operators or USTs may be eligible for reimbursement. Therefore, payment can only be made to an owner or operator.

Pay to the order of: Normal Gas & Mini Mart

Send in care of: Mr. Jasbir Dhillon

Address: 315 West Beaufort Street

City: Normal State: IL Zip: 61761

Number of Petroleum USTs in Illinois presently owned or operated by the owner or operator, any subsidiary, parent or joint stock company of the owner or operator, and any company owned by any parent, subsidiary or joint stock company of the owner or operator:

Fewer than 101: X 101 or more: _____

Number of USTs at the site: 2 (Number of USTs included USTs presently at the site and USTs that have been removed.)

Number of incidents reported to IBMA: 1

Incident Numbers assigned to the site due to releases from USTs: 20031596

Please list all tanks which have ever been located at the site and are presently located at the site:

Product Stored	Size (gallons)	Did UST have a release?		Incident No.	Type of Release
<u>gasoline</u>	<u>10,000</u>	<u>Yes</u>	<u>No</u>	<u>20031596</u>	<u>spills/overfills/piping</u>
<u>gasoline</u>	<u>10,000</u>	<u>Yes</u>	<u>No</u>	<u>20031596</u>	<u>spills/overfills/piping</u>
_____	_____	<u>Yes</u>	<u>No</u>	_____	_____
_____	_____	<u>Yes</u>	<u>No</u>	_____	_____
_____	_____	<u>Yes</u>	<u>No</u>	_____	_____
_____	_____	<u>Yes</u>	<u>No</u>	_____	_____
_____	_____	<u>Yes</u>	<u>No</u>	_____	_____
_____	_____	<u>Yes</u>	<u>No</u>	_____	_____

EMA No. 20031596

B. PROPOSED BUDGET SUMMARY AND BUDGET TOTAL

1. Investigation Costs:	<u>\$0.00</u>
2. Analysis Costs:	<u>\$0.00</u>
3. Personnel Costs:	<u>\$7,890.65</u>
4. Equipment Costs:	<u>\$0.00</u>
5. Field Purchases and Other Costs:	<u>\$0.00</u>
6. Handling Charges:	<u>\$0.00</u>
TOTAL PROPOSED BUDGET =	<u>\$7,890.65</u>

G. PERSONNEL

All personnel costs that are not included elsewhere in the budget/billing form must be listed here. Costs must be listed per task, not personnel type. The following are some examples of tasks: Drafting, data collection, plan, report or budget preparation for _____ (i.e., site classification work plan, 45 day report, or high priority corrective action budget), sampling, field oversight for _____ (i.e., drilling/well installation, corrective action, or early action), or maintenance of _____. The above list is not inclusive of all possible tasks.

Site Investigation Costs Incurred Prior to March 1, 2006 and the Maximum Rate Sheets

<u>Project Manager</u>	: 19	hours x	<u>\$78.00</u>	per hour =	<u>\$1,482.00</u>	
Andrew Fetterolf						
Task to be performed for the above hours: <u>SICR & Budget</u>						
<u>Sr. Project Manager</u>	: 20	hours x	<u>\$95.00</u>	per hour =	<u>\$1,900.00</u>	
Allan Curless						
Task to be performed for the above hours: <u>SICR & Budget</u>						
<u>Sr. Env. Manager</u>	: 4.5	hours x	<u>\$98.00</u>	per hour =	<u>\$441.00</u>	
Allan Green						
Task to be performed for the above hours: <u>SICR & Budget</u>						
<u>Reimbursement Manager</u>	: 0.5	hours x	<u>\$55.00</u>	per hour =	<u>\$27.50</u>	
Gaye Lynn Green						
Task to be performed for the above hours: <u>reimbursement forms</u>						
<u>Admin/Clerical</u>	: 7.38	hours x	<u>\$42.00</u>	per hour =	<u>\$309.96</u>	
Gaye Lynn Green						
Task to be performed for the above hours: <u>format, finalize, copy, bind and submit all reports</u> <u>reimbursements and correspondence</u>						
<u>Sr. Professional Engineer</u>	: 3.5	hours x	<u>\$125.00</u>	per hour =	<u>\$437.50</u>	
Dale Bennington						
Task to be performed for the above hours: <u>review and certify reports and budgets</u>						
					Budgeted	
<u>Subtotal</u>					<u>\$4,597.96</u>	<u>\$4,597.00</u>

Investigation Planning, Off-site access, permits, bonds, etc (pre March 1, 2006)

<u>Sr. Project Manager</u>	: 33.25	hours x	<u>\$95.00</u>	per hour =	<u>\$3,158.75</u>	
Allan Curless						
Task to be performed for the above hours: <u>research, contacts, agreements, letters, phone</u> <u>calls, permits & bonds</u>						
<u>Sr. Env. Manager</u>	: 12.5	hours x	<u>\$98.00</u>	per hour =	<u>\$1,225.00</u>	
Allan Green						
Task to be performed for the above hours: <u>permits and bonds, access agreements</u>						
<u>Admin/Clerical</u>	: 0.78	hours x	<u>\$42.00</u>	per hour =	<u>\$32.76</u>	
Gaye Lynn Green						
Task to be performed for the above hours: <u>correspondence</u>						

Investigation Planning, Off-site access, permits, bonds, etc (Mar 1 to June 30, 2006)

<u>Sr. Project Manager</u>	: 26	hours x	<u>\$95.00</u>	per hour =	<u>\$2,470.00</u>	
Andrew Fetterolf						
Task to be performed for the above hours: <u>research, contacts, agreements, letters, phone</u> <u>calls, permits & bonds</u>						

Investigation Planning, Off-site access, permits, bonds, etc (July 1 2006 to June 30, 2007)

<u>Sr. Project Manager</u>	: 13.25	hours x	<u>\$95.00</u>	per hour =	<u>\$1,258.75</u>	
Andrew Fetterolf						
Task to be performed for the above hours: <u>research, contacts, agreements, letters, phone</u> <u>calls, permits & bonds</u>						
<u>Sr. Project Manager</u>	: 13.25	hours x	<u>\$98.00</u>	per hour =	<u>\$1,298.50</u>	
Todd Birky, Sr. Env. Hydrogeologist						
Task to be performed for the above hours: <u>research, contacts, agreements, letters, phone</u> <u>calls, permits & bonds</u>						

TEMA NO. 20031596

Investigation Planning, Off-site access, permits, bonds, etc (July 1 2007 to June 30, 2008)

Sr. Project Manager : 1.75 hours x \$98.00 per hour = \$171.50

Todd Birky, Sr. Env. Hydrogeologist

Task to be performed for the above hours: research, contacts, agreements, letters, phone

Subtotal = \$9,615.26

Budgeted \$931.00

Site Investigation Personnel Costs

Sr. Project Manager : 41.5 hours x \$98.00 per hour = \$4,067.00

Allan Green, Sr. Env. Manager

Task to be performed for the above hours: planning, contractors, notifications

Sr. Geologist : 51.05 hours x \$98.00 per hour = \$5,002.90

Penny Sitzer, Sr. Env. Hydrogeologist

Task to be performed for the above hours: drilling, sampling, logs, maps, tables, maps, survey wells, develop wells, sample

Manager : 1.25 hours x \$55.00 per hour = \$68.75

Penny Sitzer

Task to be performed for the above hours: reimbursement forms

Subtotal \$9,138.65

Budgeted \$9,155.00

Preparation of SICR

Sr. Project Manager : 8.25 hours x \$98.00 per hour = \$808.50

Allan Green, Sr. Env. Manager

Task to be performed for the above hours: SICR preparation

Sr. Geologist : 34.86 hours x \$98.00 per hour = \$3,416.28

Penny Sitzer, Sr. Env. Hydrogeologist

Task to be performed for the above hours: SICR preparation

Sr. Geologist, PO : 1 hours x \$100.00 per hour = \$100.00

Penny Sitzer, Sr. Geologist, PO

Task to be performed for the above hours: SICR certification

Subtotal \$4,324.78

Budgeted \$5,103.00

Total Personnel Costs = \$27,676.65

Total Personnel Costs Budgeted = \$19,786.00

Total Additional Personnel Costs Requested = \$7,890.65

Illinois Environmental Protection Agency

Owner/Operator and Professional Engineer Budget Certification Form for Leaking Underground Storage Tanks Sites

In accordance with 415 ILCS 5/57, if an owner or operator intends to seek payment from the UST Fund, an owner or operator must submit to the Agency, for the Agency's approval or modification, a budget which includes an accounting of all costs associated with the implementation of the investigative, monitoring and/or corrective action plans.

I hereby certify that I intend to seek payment from the UST Fund for performing Site Investigation Action activities at Former Normal Gas & Mini Mart

LUST site. I further certify that the costs set forth in this budget are necessary activities and are reasonable and accurate to the best of my knowledge and belief. I also certify that the costs included in this budget are not for corrective action in excess of the minimum requirements of 415 ILCS 5/57 and no costs are included in this budget which are not described in the corrective action plan. I further certify that costs ineligible for payment from the Fund pursuant to 35 Illinois Administrative Code Section 732.606 are not included in the budget proposal or amendment. Such ineligible costs include but are not limited to:


- Costs associated with ineligible tanks.
Costs associated with site restoration (e.g., pump islands, canopies).
Costs associated with utility replacement (e.g., sewers, electrical, telephone, etc.).
Costs incurred prior to IEMA notification.
Costs associated with planned tank pulls.
Legal defense costs.
Costs incurred prior to July 28, 1989.
Costs associated with installation of new USTs or the repair of existing USTs.

Owner/Operator: Mr. Jasbir Dhillon Title: General Manager

Signature: [Signature] Date: 10-6-10

Subscribed and sworn to before me the 6th day of October, 2010. (Budget Proposals and Budget Amendments must be notarized when the certification is signed.)

[Signature] (Notary Public)




P.E./PG: Penny Silzer Seal:

P.E./P.G. Signature: [Signature] Date: 9/27/10

Subscribed and sworn to before me the 27th day of September 2010. (Budget Proposals and Budget Amendments must be notarized when the certification is signed.)

[Signature] (Notary Public)



The Agency is authorized to require this information under 415 ILCS 5/1. Disclosure of this information is required. Failure to do so may result in the delay or denial of any budget or payment requested hereunder. This form has been approved by the Forms Management Center.



ILLINOIS ENVIRONMENTAL PROTECTION AGENCY

1021 North Grand Avenue East, P.O. Box 19276, Springfield, Illinois 62794-9276 • (217) 782-2829
James R. Thompson Center, 100 West Randolph, Suite 11-300, Chicago, IL 60601 • (312) 814-6026

PAT QUINN, GOVERNOR

DOUGLAS P. SCOTT, DIRECTOR
CERTIFIED MAIL

217/782-6762

NOV 30 2010

7009 2820 0001 7494 7101

Gas and Mini Mart #147
Attn: Jasbir Dhillon
315 W. Beaufort Street
Normal, IL 61761

Re: LPC #1130955035--McLean County
Normal / Gas & Mini Mart
315 West Beaufort
LUST Incident No. 20031596
LUST Technical File

Dear Mr. Dhillon:

The Illinois EPA has reviewed the Site Investigation Actual Cost Stage 3 Budget (budget) submitted for the above-referenced incident. This budget, dated Aug 24, 2010, was received by the Illinois EPA on October 12, 2010. Citations in this letter are from the Environmental Protection Act (Act), as amended by Public Act 92-0554 on June 24, 2002, and 35 Illinois Administrative Code (35 Ill. Adm. Code).

The budget is rejected for the reason(s) listed in Attachment A (Sections 57.7(a)(2) and 57.7(c) of the Act and 35 Ill. Adm. Code 734.630 and 734.655).

All future correspondence must be submitted to:

Illinois Environmental Protection Agency
Bureau of Land - #24
Leaking Underground Storage Tank Section
1021 North Grand Avenue East
Post Office Box 19276
Springfield, IL 62794-9276

Please submit all correspondence in duplicate and include the Re: block shown at the beginning of this letter.

Please be advised that, pursuant to Public Act 96-0908, effective June 8, 2010, all releases of petroleum from USTs are subject to Title XVI of the Act, as amended by Public Act 92-0554 on June 24, 2002, and Public Act 96-0908 on June 8, 2010, and 35 Ill. Adm. Code 734.

EXHIBIT


D

Page 2

An underground storage tank system owner or operator may appeal this decision to the Illinois Pollution Control Board. Appeal rights are attached.

If you have any questions or need further assistance, please contact Wayne Zuehlke at 217/557-6937.

Sincerely,



Harry A. Chappel, P.E.
Unit Manager
Leaking underground Storage Tank Section
Division of Remediation Management
Bureau of Land

HAC:WZ

Attachment: Attachment A
Appeal Rights

cc: Midwest Environmental Consulting & Remediation Services
Leaking UST Claims Unit
BOL File

Attachment A

Re: LPC #1130955035--McLean County
Normal / Gas & Mini Mart
315 West Beaufort
LUST Incident No. 20031596
LUST Technical File

Citations in this attachment are from the Environmental Protection Act (Act), as amended by Public Act 92-0554 on June 24, 2002, and 35 Illinois Administrative Code (35 Ill. Adm. Code).

1. The budget includes costs for Personnel, which exceed the minimum requirements necessary to comply with the Act. Costs associated with site investigation and corrective action activities and associated materials or services exceeding the minimum requirements necessary to comply with the Act are not eligible for payment from the Fund pursuant to Section 57.7(c)(3) of the Act and 35 Ill. Adm. Code 734.630(o).

In addition, the budget includes costs that lack supporting documentation. Such costs are ineligible for payment from the Fund pursuant to 35 Ill. Adm. Code 734.630(cc). Since there is no supporting documentation of costs, the Illinois EPA cannot determine that costs will not be used for activities in excess of those necessary to meet the minimum requirements of Title XVI of the Act therefore, such costs are not approved pursuant to Section 57.7(c)(3) of the Act because they may be used for site investigation or corrective action activities in excess of those required to meet the minimum requirements of Title XVI of the Act.

In October of 2004, the Illinois EPA received a Site Investigative Plan which was modified and the budget approved without modification on December 8, 2004. The budget dated August 24, 2010 and received on October 12, 2010 are for costs already approved in the previous budget. The Illinois EPA requires justification for increasing the amounts already approved in a previous budget.

Further justification of the budget is required by the Illinois EPA. Additional justification must include but not be limited to the following:

1. How are the activities different and required beyond those activities already approved in the previous budgets?

WSZA

Appeal Rights

An underground storage tank owner or operator may appeal this final decision to the Illinois Pollution Control Board pursuant to Sections 40 and 57.7(c)(4) of the Act by filing a petition for a hearing within 35 days after the date of issuance of the final decision. However, the 35-day period may be extended for a period of time not to exceed 90 days by written notice from the owner or operator and the Illinois EPA within the initial 35-day appeal period. If the owner or operator wishes to receive a 90-day extension, a written request that includes a statement of the date the final decision was received, along with a copy of this decision, must be sent to the Illinois EPA as soon as possible.

For information regarding the filing of an appeal, please contact:

Dorothy Gunn, Clerk
Illinois Pollution Control Board
State of Illinois Center
100 West Randolph, Suite 11-500
Chicago, IL 60601
312/814-3620

For information regarding the filing of an extension, please contact:

Illinois Environmental Protection Agency
Division of Legal Counsel
1021 North Grand Avenue East
Post Office Box 19276
Springfield, IL 62794-9276
217/782-5544