ILLINOIS POLLUTION CONTROL BOARD May 10, 1972

CHICAGO-DUBUQUE	FOUNDRY	CORP.)		
)		
v.)	#	71-309
			Ś		
ENVIRONMENTAL E	'ROTECTION	I AGENCY)		

Supplemental Opinion and Order of the Board (by Mr. Currie):

On October 14, 1971, we granted a variance setting a May 12, 1972 date for completion of petitioner's program of foundry particulate control. The company filed its band, ordered the equipment, and received a permit for the installation, all in due time. Delays in equipment delivery, including a strike at a supplier contractor, have made it impossible to meet the May 12 date. The Agency joins in the plea that we extend the compliance date to July 12, 1972, pointing out that the company has done everything in its power to expedite delivery.

The May 12, 1972 date for compliance and for forfeiture of the bond is hereby extended to July 12, 1972.

I, Christan Moffett, Clerk of the Pollution Control Board, certify that the Board adopted the above Supplemental Opinion and Order this 10 70 day of 7 and 1972, by a vote of 5.

Christan & Maffett