

| <u>Item</u> | <u>Completion Date</u> |
|--|------------------------|
| 1. Submit final plans and specifications to EPA | June 1, 1987 |
| 2. Purchase land for proposed facilities | Dec. 1, 1987 |
| 3. Construction financing arranged | Dec. 1, 1987 |
| 4. Initiate construction of proposed facilities | Jan. 1, 1988 |
| 5. Complete construction of proposed facilities and achieve compliance | July 1, 1988 |

IT IS SO ORDERED.

I, Dorothy M. Gunn, Clerk of the Illinois Pollution Control Board, hereby certify that the above Order was adopted on the 3rd day of July, 1986, by a vote of 5-0.

Dorothy M. Gunn
Dorothy M. Gunn, Clerk
Illinois Pollution Control Board