

ILLINOIS POLLUTION CONTROL BOARD

August 29, 1974

ENVIRONMENTAL PROTECTION AGENCY,)
Complainant,)
v.) PCB 73-225
ALEXANDER RINK AND ROBERT RINK,)
d/b/a Rink Pig Farm,)
Respondents.)

ORDER OF THE BOARD (by Dr. Odell)

On August 16, 1974, Complainant and Respondents jointly filed a Motion To Modify Board Order. The parties moved the Pollution Control Board (Board) to modify the August 15, 1974, deadline by which Respondents were ordered to have completed a manure storage structure as set out in paragraph B.5 of the Stipulation which the Board accepted.

The parties requested that the date for completion of the manure storage structure be changed from August 15 to November 1, 1974. A teamsters' strike and excessive rains were given as reasons for delay. It was also pointed out that the chief function of the structure was to provide for storage of manure during the winter months.

We grant the Motion To Modify Board Order to extend the completion date to November 1, 1974. The delay is beyond the control of Respondents; this postponement should not create any pollution problems.

IT IS SO ORDERED.

I, Christan L. Moffett, Clerk of the Illinois Pollution Control Board, hereby certify that the above Opinion and Order was adopted on the 29th day of August, 1974, by a vote of 5 to 0.


Christan L. Moffett