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OPINION AND ORDER OF THE BOARD (by C.M. Santos): 
 
 Midwest Generation, LLC (MG) owns and operates the Will County Electric Generating 
Station (Station), a power plant in Romeoville.  At the Station, Ponds 1 North (1N) and 1 South 
(1S) collected coal ash from generating units before MG removed the ponds from service in 
2010.  On April 15, 2021, the Board adopted Part 845 of its rules, which regulates coal 
combustion residuals (CCR) surface impoundments including Ponds 1N and 1S.  MG maintains 
that CCR rules adopted in 2015 by the United States Environmental Protection Agency (USEPA) 
do not apply to Ponds 1N and 1S, so it does not have the groundwater monitoring network and 
information needed to timely comply with specified requirements of Part 845.  
 
 On May 11, 2021, MG requested that the Board grant a variance extending six specified 
deadlines for Ponds 1N and 1S.  MG argues that it requires additional time to gather data and 
submit complete information to comply with Part 845.  The Illinois Environmental Protection 
Agency (IEPA) recommended that the Board deny two of MG’s requests, which MG then agreed 
to withdraw.  For the four pending requests, IEPA neither supports nor opposes extending the 
deadlines to collect and analyze groundwater data, submit an initial operating permit, designate a 
closure priority category, and submit a construction permit application if one is necessary.  For 
the reasons below, the Board finds that immediate compliance with the four specified deadlines 
would impose an arbitrary or unreasonable hardship and grants MG variances with conditions. 
 
 Below, the opinion first summarizes the procedural history and provides background on 
the Will County Station.  The Board then addresses the regulations from which MG seeks 
variances.  Next, the opinion summarizes variances generally, the regulatory background for 
MG’s requests, IEPA’s recommendation, and MG’s response.  It then separately discusses each 
of the four requirements from which MG seeks relief, including MG’s compliance alternatives, 
its requested relief, and its arguments that immediate compliance would constitute an arbitrary or 
unreasonable hardship.  The Board then addresses the issues of compliance costs, impact on the 
public or environment, and consistency with federal law.  Finally, the Board considers MG’s 
proposed variance conditions before reaching its conclusion to grant the requested variances with 
conditions and issuing its order. 
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PROCEDURAL HISTORY 
 
 On May 11, 2021, MG filed its variance petition (Pet.), which requested that the Board 
hold a hearing (Pet. at 24).  Attached to the petition were a motion for expedited review and 16 
exhibits: 

 
Pet. Exh. A: IEPA Statement of Reasons, Standards for the Disposal of Coal 

Combustion Residuals in Surface Impoundments:  Proposed New 35 Ill. 
Adm. Code 845, R20-19 (Mar. 30, 2020); 

Pet. Exh. B: Excerpt of Hearing Transcript, Standards for the Disposal of Coal 
Combustion Residuals in Surface Impoundments:  Proposed New 35 Ill. 
Adm. Code 845, R20-19 (Aug. 11, 2020); 

Pet. Exh. C: Excerpt of Hearing Transcript, Standards for the Disposal of Coal 
Combustion Residuals in Surface Impoundments:  Proposed New 35 Ill. 
Adm. Code 845, R20-19 (Aug. 13, 2020); 

Pet. Exh. D: Affidavit of Bradley Castle, Operations Manager, Will County Generating 
Station; 

Pet. Exh. E: IEPA Compliance Commitment Agreement, 2012; 
Pet. Exh. F: Drawings of Pond 1N and 1S Modifications; 
Pet. Exh. G: 2009 Hydrogeological Assessment of MG Electric Generating Stations; 
Pet. Exh. H: Will County Ponds, 1977 drawings; 
Pet. Exh. I: Affidavit of Richard Gnat, KPRG & Associates, Inc. (KPRG); 
Pet. Exh. J: KPRG Map of Well Locations; 
Pet. Exh. K: KPRG Cost Estimates; 
Pet. Exh. L: KPRG Regulation Compliance Timeline (Groundwater Monitoring); 
Pet. Exh. M: Prefiled Testimony of Richard Gnat, Standards for the Disposal of Coal 

Combustion Residuals in Surface Impoundments: Proposed New 35 Ill. 
Adm. Code 845, R 20-19 (Aug. 27, 2020), including Attachment 4, 
Excerpts from USEPA Statistical Analysis of Groundwater Monitoring 
Data at RCRA Facilities – Unified Guidance March 2009 (EPA-530-R-09-
007); 

Pet. Exh. N: KPRG Regulation Compliance Timeline (Operating Permit); 
Pet. Exh. O: KPRG Proposed Compliance Schedule (Groundwater Monitoring); and 
Pet. Exh. P: KPRG Proposed Compliance Schedule (Operating Permit). 

 
 On May 20, 2021, the Board granted MG’s motion for expedited review.  On May 21, 
2021, MG waived its decision deadline to September 10, 2021.  See 415 ILCS 5/38(a) (2020); 35 
Ill. Adm. Code 104.232. 
 
 On June 1, 2021, MG filed a certificate of publication of notice in the Joliet Herald-News 
on May 17, 2021.  On June 17, 2021, the Board found that MG had provided timely publication 
of notice and accepted MG’s petition for hearing.  See 35 Ill. Adm. Code 104.214(d). 
 
 On June 24, 2021, IEPA filed a motion to extend the deadline to file its recommendation 
to July 1, 2021.  On June 28, 2021, the hearing officer granted the motion and also extended the 
deadline for MG to respond by four days.  On July 1, 2021, IEPA filed its recommendation 
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(Rec.).  See 415 ILCS 5/37(a) (2020); 35 Ill. Adm. Code 104.216(b).  Attached to the 
recommendation were 12 exhibits: 
 

Rec. Exh. A: IEPA Violation Notice No. W-2012-00058 (June 11, 2012); 
Rec. Exh. B: Sierra Club, et al. v. Midwest Generation, LLC, PCB 13-15 (June 20, 

2019); 
Rec. Exh. C: Hydrogeologic Assessment Report (Feb. 2011); 
Rec. Exh. D: Affidavit of Melinda Shaw, Environmental Protection Geologist in 

Hydrogeology and Compliance Unit of Groundwater Section, IEPA 
Bureau of Water; 

Rec. Exh. E: Quarterly Groundwater Monitoring Report (Apr. 26, 2021); 
Rec. Exh. F: IEPA Invoice for CCR Surface Impoundments at Will County Station 

(Dec. 16, 2019); 
Rec. Exh. G: IEPA letter to MG re:  invoices (Mar. 24, 2020); 
Rec. Exh. H: MG letter to IEPA Accounts Receivable (Mar. 18, 2021); 
Rec. Exh. I: IEPA letter to MG re:  Development of Groundwater Monitoring Plan 

(Apr. 10, 2009); 
Rec. Exh. J: MG Groundwater Management Zone application (Jan. 18, 2013); 
Rec. Exh. K: NPDES Permit No. IL0002208 issued May 15, 2014, and modified Apr. 

24, 2017; and 
Rec. Exh. L: Affidavit of Darin E. LeCrone, Manager of Permit Section in Division of 

Water Pollution Control, IEPA Bureau of Water. 
 

On July 15, 2021, MG responded to IEPA’s recommendation (Resp.).  See 35 Ill. Adm. Code 
104.220(a).  In an order on July 22, 2021, the Board’s hearing officer submitted written 
questions to the parties (Board Questions). 
 
 On July 27, 2021, the Board held a hearing on MG’s petition in Joliet.  The Board 
received the transcript (Tr.) on July 30, 2021.  Five witnesses testified at hearing:  Mr. Bradley 
Castle, Mr. Richard Gnat, and Ms. Sharene Shealy for MG and Mr. Darin LeCrone and Ms. 
Melinda Shaw for IEPA.  At hearing, MG offered five exhibits, which the hearing officer 
admitted without objection: 
 

Pet. Exh. R1: Letter dated February 14, 2017, to IEPA regarding Fugitive Dust 
Operating Program; 

Pet. Exh. S: Illinois Ambient Air Monitoring 2022 Network Plan; 
Pet. Exh. T: Letter dated July 15, 2009 from MG to IEPA; 
Pet. Exh. U: IEPA’s Pre-Filed Answers, Standards for the Disposal of Coal 

Combustion Residuals in Surface Impoundments: Proposed New 
35 Ill. Adm. Code 845, R20-19 (Aug. 3, 2020); and 

Pet. Exh. V: IEPA List of CCR Surface Impoundments. 
 
 On August 9, 2021, MG filed its post-hearing brief (MG Brief). 

 
1  After MG submitted Exhibits A through P with its petition, at hearing it offered exhibits 
beginning with the designation R.  The Board’s record does not include a Petitioner’s Exhibit Q. 
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BACKGROUND ON WILL COUNTY STATION 
 

History and Location 
 
 The Will County Station “began operations as a coal-fired power plant with two coal-
burning units in 1955, with third and fourth units added in 1957 and 1963, respectively.”  Pet. at 
7, citing Pet. Exh. D at 1 (¶4); see 35 Ill. Adm. Code 104.204(b)(1).  MG has owned and 
operated the Station since 1999.  Pet. at 7, citing Pet. Exh. D at 1 (¶5).  The Station “currently 
employs approximately 45 people.”  Pet. at 7, citing Pet. Exh. D at 1 (¶6); see 35 Ill. Adm. Code 
104.204(b)(5). 
 
 In its written questions, the Board noted that 35 Ill. Adm. Code 104.204(b)(1) requires 
the petitioner to provide the location of the facility.  Board Questions at 1 (¶1).  While MG 
provided a general location (Pet. at 7, citing Pet. Exh. D), it had not provided an address.  The 
Board requested that MG provide the address.  Board Questions at 1 (¶1).  Mr. Castle’s 
testimony confirmed that the address of the Will County Station is 529 East Romeo Road in 
Romeoville.  Tr. at 12. 
 
 The Board also noted that 35 Ill. Adm. Code 104.204(b)(1) requires the petitioner to 
provide the area affected by the facility.  The Board requested that MG describe that area, 
including the location of any potable wells, surface waters, and groundwater.  Board Questions at 
1 (¶1).   
 
 Mr. Gnat’s testimony identified two potable water wells in the Station’s area within a 
2500-foot radius of the CCR surface impoundments, one to the north and one to the east.  Tr. at 
35-36; see Pet. Exh. T at 13.  He testified that both are production wells owned by MG and 
constructed to a depth of approximately 1500 feet.  Tr. at 36.  Because the database lists wells by 
latitude and longitude, a process of “field-truthing” can determine whether listed well locations 
are accurate.  Id. at 61-62.  Mr. Gnat acknowledged that the search indicated other potable water 
wells.  Id. at 36.  Noting that one of them is within a surface impoundment, Mr. Gnat suggested 
that these other wells are incorrectly located in the database.  Id. at 35-36. 
 
 Ms. Shaw testified that she had conducted a potable well survey relying on the publicly 
available Source Water Assessment Protection Program.  Tr. at 100; see Rec. Exh. D at 7 (¶28).  
The survey did not locate any potable well downgradient from Ponds 1N and 1S.  Tr. at 100.  
Ms. Shaw characterized the two wells identified by MG as non-transient non-community water 
supply (NTNCWS) wells.  Id. at 100-01; see Rec. Exh. D at 7 (¶28).  Based on the 1500-foot 
depth of those wells and the existence of a confining geological layer between the uppermost 
aquifer and the lower groundwater supplying the wells, Ms. Shaw testified that “the likelihood of 
impact from the Will County CCR surface impoundments is low.”  Rec. Exh. D at 7 (¶28); Tr. at 
101.   
 
 Mr. Gnat testified that surface water in the vicinity of the Station includes the Chicago 
Sanitary and Ship Canal to the east and the Des Plaines River to the west.  Tr. at 36.  He also 
testified that the Station’s permitted discharge goes through an outfall to the canal.  Id.  Mr. Gnat 
added that groundwater flow in the area near Ponds 1N and 1S is to the west.  Id. 
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Ponds 1N and 1S 
 
 Ponds 1N and 1S were constructed in 1977.  Pet at 7, citing Pet. Exh. D at 1 (¶7).  “Both 
ponds collected the bottom ash fines from Units 1 and 2.”  Pet. at 7, citing Pet. Exh. D at 1 (¶8).  
MG collected most of the bottom ash from the units on a concrete retention pad next to the ponds 
and then took it offsite for beneficial use. Pet. at 7-8, citing Pet. Exh. D at 1 (¶8).  In 2002, MG 
shut down Units 1 and 2 and removed Ponds 1N and 1S from service.  Pet. at 8, citing Pet. Exh. 
D at 1 (¶9).  After it removed them from service, MG states that Ponds 1N and 1S “did not 
collect either ash or process water.”  Pet. at 8, citing Pet. Exh. D. at 2 (¶11). 
 
 In its recommendation, IEPA states that it identified Ponds 1N and 1S as CCR surface 
impoundments because their design and use threaten groundwater contamination.  Rec. at 9.  
IEPA cites testimony in PCB 13-15, Sierra Club, Environmental Law and Policy Center, Prairie 
Rivers Network, and Citizens Against Ruining the Environment v. Midwest Generation, LLC, in 
which complainants alleged groundwater contamination from coal ash ponds at MG stations 
including Will County.  IEPA argues that testimony in that case indicates that the ponds “still 
contained CCR, are not capped, and allow for one foot of water in them.”  Id., citing Rec. Exh. B 
at 56.  MG responds that it contests many of the Board’s findings on liability in its interim order 
in that case and “does not yet have the right to file an appeal to pursue those challenges.”  Resp. 
at 4. 
 
 IEPA argues that it “has consistently considered Ponds 1N and 1S as CCR surface 
impoundments.”  Rec. at 9, citing Rec. Exhs. F, G; Standards for the Disposal of Coal 
Combustion Residuals in Surface Impoundments: Proposed New 35 Ill. Adm. Code 845, R 20-
19, slip op. at 141, 181-82 (Aug. 3, 2020) (prefiled answers).  IEPA also notes that MG 
“submitted its CCR surface impoundment fee in March 2021, acknowledging Ponds 1N and 1S 
to be CCR surface impoundments.”  Rec. at 9, citing Rec. Exh. H. 
 

Pollution Control Equipment 
 
 Ponds 1N and 1S “were constructed with a 36-inch poz-o-pac liner, which remains in 
place.”  Pet. at 8, citing Pet. Exh. D at 1, 2 (¶¶7, 12).  MG characterizes poz-o-pac as an 
aggregate similar to concrete.  Pet. at 8, citing Pet. Exh. G.  MG elaborates that the liner consists 
of six layers, the bottom two six inches each of poz-o-pac, the middle two six inches each of poz-
o-pac surrounding 12 inches of fill, and the top two six inches each of poz-o-pac.  Pet. at 8, citing 
Pet. Exh. H; see 35 Ill. Adm. Code 104.204(b)(6), (b)(7). 
 
 In its recommendation, IEPA cites the Board’s order in PCB 13-15 finding that poz-o-pac 
liners at the Station can occasionally crack and suffer damage.  Rec. at 6-7, citing Rec. Exh. B at 
55.  The order also stressed MG’s acknowledgment that the 40-year-old poz-o-pac liners in 
Ponds 1N and 1S “are in poor condition.”  Rec. at 7, citing Rec. Exh. B at 56.  IEPA also cites 
the Board’s finding “that it is more likely than not that the ash ponds and the material from those 
ash ponds did leach contaminants into the groundwater.”  Rec. at 7, citing Rec. Exh. B at 55. 
 
 IEPA argues that a hydrogeologic assessment of the Stations shows the bottom of Pond 
1N is at least one foot below average groundwater elevation.  Rec. at 7, citing Rec. Exh. C 
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(Figure 4, Table 3).  IEPA cites quarterly groundwater monitoring reports to argue that “[t]he 
groundwater elevation surrounding Ash Pond 1N only occasionally falls below a portion of the 
bottom of the impoundment.”  Rec. at 7, citing Rec. Exh. D.  IEPA asserts that, “if the poz-o-pac 
liner is cracked or otherwise compromised, contaminants can continue to leach into the 
groundwater.”  Rec. at 7.  It argues that “the cracks in the liners of Ponds 1N and 1S allow 
groundwater to flow into the surface impoundments and for CCR constituents to leak out into the 
groundwater.”  Id. at 8, citing Rec. Exh. B at 56. 
 
 IEPA cites the Board’s order in PCB 13-15 stating the groundwater has flowed into and 
out of poz-o-pac liners at Ponds 1N and 1S carrying coal ash constituents.  Rec. at 8, citing Rec. 
Exh. B at 56.  IEPA argues that this contamination from an impoundment can continue after 
CCR is removed from it.  Rec. at 8, citing Rec. Exh. D.  It cites the most recent groundwater 
monitoring report, which shows exceedances of Class I groundwater quality standards 
downgradient of Ponds 1N and 1S.  Rec. at 8, citing 35 Ill. Adm. Code 620.410, Rec. Exh. E. 
 
 Under a Compliance Commitment Agreement (CCA) with IEPA, MG in 2013 
“implemented a dewatering system for Ponds 1N and 1S.”  Pet. at 8, citing Pet. Exhs. D at 2 
(¶10), E at 3 (§ 5(e)). Under the agreement, water in the bottom of the two ponds cannot exceed a 
depth of one foot.  Id.  The dewatering system drains liquid from the two ponds to the Station’s 
wastewater treatment plant so that stormwater accumulations do not exceed the one-foot depth 
limit.  Pet. at 8; citing Pet. Exhs. D at 2 (¶13), F.  After the plant treats wastewater, it “is either 
recycled back to the Station or discharged via one of the Station’s NPDES permitted outfalls.”  
Pet. at 8, citing Pet. Exh. D at 2 (¶14); see 35 Ill. Adm. Code 104.204(b)(2). 
 
 In its recommendation, IEPA asserts that “Ponds 1N and 1S are not closed.”  Rec. at 6.  
IEPA argues that they are instead “inactive CCR surface impoundments” subject to the 
requirements of Part 845, “except as provided in Section 845.170, which is specific to inactive 
closed surface impoundments.”  Id. at 5-6, citing 35 Ill. Adm. Code 845.100(d), 845.170. 
 
 IEPA acknowledges that MG executed a CCA that removed Ponds 1N and 1S from 
service and implemented a dewatering system that limits the depth of water to one foot above the 
bottom of the ponds.  Rec. at 6, citing Rec. Exhs. A, E.  IEPA states that “[t]he dewatering 
system is gravity driven and, by design, does not drain unless the water level is cresting above 
the one-foot water limit.”  Rec. at 6, citing Rec. Exh. F.  IEPA argues that the ponds “can, and 
likely do, contain one foot or more of water much of the time” and that this water “will likely 
saturate at least a portion of any CCR that remains.”  Rec. at 6; see Rec. Exh. B at 56. 
 
 In its questions, the Board asked MG to “provide the volume of liquids held in the ponds 
based on the 1-foot depth.”  Board Questions at 1 (¶3).  Mr. Castle testified that MG installed the 
dewatering system solely because of precipitation that enters the open-air ponds.  Tr. at 16.  The 
inlet that drains liquid from the ponds is at “a low point on the side” of the pond toward which 
water flows.  Id. at 28; see id. at 15-16, citing Pet. Exh. F at C-3.  Mr. Castle testified that he had 
not seen water standing in the ponds and that MG does not maintain a 12-inch head in them.  Id. 
at 18.  The Board also asked MG to “provide the annual amounts of liquids drained from the 
ponds to the Station’s wastewater treatment plant.”  Board Questions at 1 (¶3).  Mr. Castle 
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testified that MG has not measured the amount of liquid drained from theses ponds.  Tr. at 17.  
He added that this measurement is not required by the Station’s permit.  Id. 
 

Permits and Variances for the Station 
 
 MG “has not previously petitioned the Board for a variance concerning an extension of 
time to collect data or to submit a permit application.”  Pet. at 9; see 35 Ill. Adm. Code 
104.204(b)(3).  MG states that “there will be no impact to any of the Will County Station’s 
permits.”  Pet. at 9; see 35 Ill. Adm. Code 104.204(b)(4). 
 
 IEPA’s recommendation must include “[t]he status of any permits or pending permit 
applications that are associated with or affected by the requested variance.”  35 Ill. Adm. Coe 
104.216(b)(8).  IEPA reports that the Will County Station and the CCR surface impoundments 
there are regulated by an NPDES permit.  Rec. at 24, citing Rec. Exh. K.  IEPA adds that there 
are no other IEPA water permits now in effect at the Station.  Rec. at 24.  IEPA concludes that 
“[g]ranting any of the Petitioner’s variance requests will not impact the NPDES permit.”  Id. 
 
 IEPA stated that MG’s petition affects applications for operating and construction 
permits for Pond 1N and 1S.  Pet. at 25.  However, the requested relief “will not impact the 
operating and construction permit applications for any other CCR surface impoundment located 
at the Will County Station, provided that the facility-wide plans submitted with those 
applications are complete.”  Id. 
 

Past or Pending Enforcement Actions 
 
 IEPA’s recommendation must include “[a]llegations of any other facts the Agency 
believes relevant to the disposition of the petition, including any past or pending enforcement 
actions against petitioner.”  35 Ill. Adm. Code 104.216(b)(4).  In addition to a 2012 violation 
notice alleging violations of groundwater quality standards (Rec. Exh. A), IEPA cites a citizen 
enforcement action brought by environmental groups in 2012.  An interim opinion and order in 
that case found that MG violated the Environmental Protection Act (Act) and groundwater 
quality regulations at the Station.  Rec. at 11, citing Sierra Club, et al. v. Midwest Generation, 
LLC, PCB 13-15 (June 20, 2019); Rec. Exh. B.  As noted above, MG contests Board findings on 
liability in the Board’s interim order in that case and “does not yet have the right to file an appeal 
to pursue those challenges.”  Resp. at 4. 
 
 IEPA also cites violation notices it issued to MG on July 28, 2020, and December 16, 
2020, “for failure to pay fees related to Ponds 1N and 1S.”  Rec. at 11.  IEPA reports that MG 
has paid the fees, and it considers the matters resolved.  Id.  IEPA is  “not aware of any other past 
or pending enforcement actions relevant to MWG’s operation of CCR surface impoundments at 
the Will County Station.”  Id. 
 

Air Monitoring 
 
 IEPA’s recommendation must include “[t]he location of the nearest air monitoring station 
maintained by the Agency where applicable.”  35 Ill. Adm. Code 104.216(b)(2).  IEPA asserts 
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that “[t]his requirement is not applicable in this matter.”  Rec. at 4.  In its questions, the Board 
asked MG to comment on whether the location of an air monitoring station “has any bearing on 
measuring the impact of fugitive dust emissions from the facility.”  Board Questions at 1 (¶2).  
Mr. Castle testified that the nearest air monitoring station is a PM2.5 monitor located at an 
elementary school in Joliet.  Tr. at 22, citing Pet. Exh. S at 13.  He testified that this monitor 
would not detect fugitive dust from the Will County Station because its fugitive dust plan 
prevents it from leaving the Station.  Tr. at 22. 
 

Performance Bond 
 
 Under Section 36(a) of the Act, “[i]f the hardship complained of consists solely of the 
need for a reasonable delay in which to correct a violation of this Act or of the Board regulations, 
the Board shall condition the grant of such variance upon the posting of sufficient performance 
bond or other security to assure the completion of the work covered by the variance.”  415 ILCS 
5/36(a) (2020); see 35 Ill. Adm. Code 104.246, Rec. at 5.  IEPA’s recommendation must include 
facts it “believes are relevant to whether the Board should condition a grant of variance on the 
posting of a performance bond under Section 104.246.”  35 Ill. Adm. Code 104.216(b)(9); see 
Rec. at 5.   
 
 IEPA stresses that the CCR surface impoundment regulations include “financial 
assurance for closure, post-closure care, and corrective action, all of which would include 
associated groundwater monitoring requirements.”  Rec. at 11, 26-27; see 35 Ill. Adm. Code 
845.Subpart I.  Based on these provisions, IEPA concludes that “the Board should not have to 
condition the grant of a variance on any additional performance bond.”  Rec. at 11, 27. 
 

STANDARDS FROM WHICH MG SEEKS RELIEF 
 
 In the following subsections of the opinion, the Board first provides a brief summary of 
variances under the Act and the regulatory background for MG’s requests.  Next, the Board 
summarizes IEPA’s recommendation and MG’s response.  The Board then separately discusses 
the four requirements from which MG requests relief.  For each of them, the Board addresses 
MG’s compliance alternatives, its requested relief, and its arguments that immediate compliance 
would constitute an arbitrary or unreasonable hardship before discussing the issues presented.   
 

Variances Generally 
 
 A “variance is a temporary exemption from any specified rule, regulation, requirement or 
order of the Board.”  See 415 ILCS 5/35(a) (2020); 35 Ill. Adm. Code 104.200(a)(1).  Under the 
Act, the Board “may grant individual variances beyond the limitations prescribed in this Act, 
whenever it is found, upon presentation of adequate proof, that compliance with any rule or 
regulation, requirement or order of the Board would impose an arbitrary or unreasonable 
hardship.”  415 ILCS 5/35(a) (2020); see 35 Ill. Adm. Code 104.200, 104.208, 104.238.  The 
Board is authorized to grant a variance only to the extent consistent with applicable federal law 
and only for up to five years.  See 415 ILCS 5/35, 36(b) (2020).  In granting a variance, the 
Board may impose conditions that promote the policies of the Act.  See 415 ILCS 5/36(a) (2020). 
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 The burden of proof is on the petitioner.  See 415 ILCS 5/37(a) (2020); 35 Ill. Adm. Code 
104.200(a)(1), 104.238(a).  The petitioner must prove that timely compliance with the Board rule 
or order would cause an arbitrary or unreasonable hardship that outweighs the public interest in 
timely compliance with the rule or order.  See Willowbrook Motel v. IPCB, 135 Ill. App. 3d 343, 
349-50 (1st Dist. 1985); Rec. at 11.  
 

Regulatory Background 
 
 Section 22.59(g) of the Act required IEPA to propose and the Board to adopt standards 
for CCR surface impoundments.  Pet. at 4, citing 415 ILCS 5/22.59(g) (2020); Public Act 101-
171, eff. July 20, 2019; Pet. Exh. A (IEPA Statement of Reasons).  On April 15, 2021, the Board 
adopted Part 845 of its rules, which includes the deadlines that are the subject of MG’s petition.  
Pet. at 4, citing Standards for the Disposal of Coal Ash Combustion Residuals in Surface 
Impoundments:  Proposed New 35 Ill. Adm. Code 845, R20-19 (Apr. 15, 2021); see 45 Ill. Reg. 
5884 (May 7, 2021); Rec. at 1.   
 
 Before the Board adopted Part 845, “CCR surface impoundments were regulated by the 
federal CCR rule.”  Pet. at 5; see 40 CFR 257.  MG argues that Part 845 follows the federal rule 
but differs significantly in several areas.  Pet. at 5.  MG elaborates that the definition of “CCR 
surface impoundment” in Part 845 applies “more broadly to encompass ponds that are not 
regulated as CCR surface impoundments under the federal CCR rule.”  Pet. at 5, citing 40 CFR 
257.73; 415 ILCS 5/3.143 (2020). 
 
 For CCR surface impoundments regulated by the federal rules, MG argues that owners 
and operators have collected data needed to comply with deadlines in Part 845.  Pet. at 5.  
However, “this is not the case for Ponds 1N and 1S and other ponds not regulated by the federal 
CCR rule.”  Id.  Because these two ponds “were removed from service in 2010 and dewatered in 
2013,” MG states that the 2015 federal CCR rules did not regulate them.  Id. at 2, n.2, citing 80 
Fed. Reg. 21342 (Apr. 17, 2015); Pet. Exh. D (¶15).  Consequently, MG argues that ponds such 
as 1N and 1S do not “have the necessary monitoring wells infrastructure in place, let alone years 
of accumulated groundwater data and other technical information that is required to satisfy 
requirements of the Illinois CCR Rule.”  Pet. at 5.  MG asserts that IEPA recognized this 
category of impoundments and acknowledged that they may not have collected data needed to 
comply with Part 845.  Id. at 5, citing Pet. Exh. B at 74, Pet. Exh. C at 140-41. 
 
 In the Board’s rulemaking, MG’s post-hearing brief proposed to extend the groundwater 
monitoring deadline for impoundments such as Ponds 1N and 1S that had not been subject to the 
federal CCR rule.  Pet. at 5, n.5, citing Standards for the Disposal of Coal Ash Combustion 
Residuals in Surface Impoundments:  Proposed New 35 Ill. Adm. Code 845, R20-19, slip op. at 
4-6 (Oct. 30, 2020).  MG sought an extended deadline “to collect the same number of 
independent samples as had been required for existing CCR surface impoundments regulated by 
the federal CCR rule.”  Pet. at 5-6, citing 40 CFR 257.94(b).  However, the Board’s second-
notice proposal included a 180-day deadline to collect groundwater samples and a six-month 
deadline to apply for an operating permit.  Pet. at 5, citing Standards for the Disposal of Coal 
Ash Combustion Residuals in Surface Impoundments:  Proposed New 35 Ill. Adm. Code 845, 
R20-19, slip op. at 24, 71 (Feb. 4, 2021). 
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 MG argues that the Board recognized that site-specific factors may warrant extended 
deadlines.  It further argues that the Board encouraged owners and operators with site-specific 
factors to seek a variance.  Pet. at 6, citing Standards for the Disposal of Coal Ash Combustion 
Residuals in Surface Impoundments:  Proposed New 35 Ill. Adm. Code 845, R20-19, slip op. at 
25 (Feb. 4, 2021). 
 

IEPA Recommendation 
 
 When it receives a petition for a variance, IEPA must “promptly investigate” it and 
“consider the views of persons who might be adversely affected by the grant of a variance.”  415 
ILCS 5/37(a) (2020).  IEPA must also “make a recommendation to the Board as to the 
disposition of the petition.”  Id.; see 35 Ill. Adm. Code 104.216(b); Rec. at 26. 
 
 IEPA’s recommendation does not either support or object to MG’s “request to extend its 
deadlines for completing its background groundwater sampling and submitting its operating 
permit application, category designation, and construction permit application for Ponds 1N and 
1S.”  Rec. at 26; see id. at 1, 4, 23. 
 

However, IEPA recommended that the Board deny MG’s “request to extend its deadlines 
to complete the fugitive dust control plan and emergency action plan.”  Rec. at 26; see id. at 1, 4, 
18, 23.  IEPA stated that the Board’s rules “specify that fugitive dust control plans and 
emergency action plans are for a facility, not individual CCR surface impoundments.”  Id. at 17, 
citing 35 Ill. Adm. Code 845.500(b)(4). 845.520(c).  IEPA noted that MG operates other 
impoundments at the Station for which it must prepare these plans by October 30, 2021.  Rec. at 
17.  IEPA indicated that, “[i]f Ponds 1N and 1S require any special operational considerations 
regarding the facility’s fugitive dust and emergency action plan, they should amount to minor 
additions to the facility’s overall plans.  Id. 
 

MG Response 
 
 IEPA’s recommendation argued that extending the deadline to submit emergency action 
and fugitive dust plans “is unnecessary.”  Rec. at 18.  Based on IEPA’s objection, MG agreed “to 
withdraw its request to extend the deadline to complete the initial emergency action plan and the 
fugitive dust plan.”  Resp. at 1; see Tr. at 8. 
 

Section 845.650(b)(1)(A):  Groundwater Monitoring 
 
 MG seeks a variance from Section 845.650(b)(1)(A), which addresses monitoring and 
analysis and provides that, 
 

[f]or existing CCR surface impoundments, a minimum of eight independent 
samples from each background and downgradient well must be collected and 
analyzed for all constituents with a groundwater protection standard listed in 
Section 845.600(a), calcium, and turbidity within 180 days after April 21, 2021 
[the effective date of Part 845].  35 Ill. Adm. Code 845.650(b)(1)(A); see Pet. at 
1, 6. 



 

  

11 
 

MG’s Compliance Alternative 
 
 Installing Groundwater Monitoring Network.  To meet the October 18, 2021 deadline 
to collect and analyze these samples, MG must first install a groundwater monitoring network for 
Ponds 1N and 1S that meets the requirements of Part 845.  Pet. at 9, citing 35 Ill. Adm. Code 
845.630.  MG argues that, because Ponds 1N and 1S were not subject to the federal CCR rules, 
they did not have in place a monitoring well system complying with Section 845.630(c).  Pet. at 
10, citing Pet. Exh. I (¶4).  MG reports that, although in 2010 it had installed six monitoring 
wells around the ponds, it needed to install three new monitoring wells to meet the requirement 
that there be at least three downgradient wells for each pond.  Pet. at 10, citing 35 Ill. Adm. Code 
845.630(c); Pet. Exhs. J, K; Tr. at 38, 45-46. 
 
 MG began installing the required new wells before Part 845 took effect.  Pet. at 10.  To 
install the new wells, “the site had to be cleared/grubbed and an existing fence moved to make 
room for the well drilling equipment.”  Id.  Once installed, the wells “had to be developed and 
surveyed.”  Id.  MG completed installation on April 28, 2021, and then installed dedicated well 
pumps on May 3, 2021.  Id., citing Pet. Exh. I (¶¶6, 7); Tr. at 38-39.   
 
 Collecting Samples.  MG must then “collect eight independent samples to establish the 
representative background concentrations.”  Pet. at 9.  MG argues that meeting the October 18, 
2021 deadline to collect and analyze samples “would require taking a sample about every 14 to 
17 days.”  Id. at 10, 12, citing Pet. Exh. L.  Because it would compress sampling between May 
and September, MG argues that it could not capture seasonal variations.  Pet. at 11, citing Pet. 
Exhs. I (¶11), L, M at 11.  MG also argues that independent samples must be separated by 
enough time to ensure that they are not sampling what is effectively the same groundwater.  Pet. 
at 11.  If samples are too close to one another in time, it can result in autocorrelated data, which 
MG characterizes as “data that is similar between measurements as a function of time between 
the measurements.”  Id., citing Pet. Exh. M at 12.  MG argues that the sampling deadline does 
not provide enough time to collect samples that are genuinely independent.  Pet. at 12, citing Pet. 
Exhs. I (¶¶ 11, 12), M at 11. 
 
 Analyzing Samples.  MG must then analyze the sample results for each constituent listed 
in 35 Ill. Adm. Code 845.600.  Pet. at 9.  MG reports that “[i]t typically takes 14 to 21 days to 
receive the laboratory analytical results for the required parameters” and that radium data may 
require 30 or more days.  Pet. at 10, citing Pet. Exh. I (¶14).  MG argues that it must receive all 
results, including radium data, by October 10, 2021, in order to meet the 180-day deadline in 
Section 845.650(b)(1).  Pet. at 10, citing Pet. Exh. L. 
 
 Completing Statistical Evaluation.  MG must then “complete a statistical evaluation 
based on all monitoring results and develop site specific groundwater protection standards for 
subsequent data comparisons and evaluations.”  Pet. at 9; see Tr. at 42-44.  MG argues that the 
required statistical analysis “is estimated to take approximately two months to ensure a quality 
evaluation.”  Pet. at 10, citing Pet. Exh. L; see Tr. at 47-48.  MG argues that, even if it followed 
an expedited schedule to collect and analyze groundwater samples, “the statistical analysis must 
be completed in less than one month.”  Id.  MG questions whether such an analysis “would be 
adequate to evaluate the full scope of the groundwater data collected.”  Pet. at 10-11. 
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MG’s Requested Relief 
 
 While MG has begun to collect required groundwater data, it requests a three-month 
extension of the deadline in Section 845.650(b)(1)(A) to comply with groundwater monitoring 
requirements.   Pet. at 20, citing Pet. Exh. O.  MG’s compliance timeline accounts for samples to 
establish background concentrations.  Pet. at 20, see Pet. Exh. L.  MG argues that “the sampling 
events are adequately spaced in time so that they will be independent, and account for seasonal 
variability.”  Pet. at 20, citing Pet. Exh. I (¶9).  MG also argues that its timeline includes 
sufficient time to analyze the sampling results and “develop site specific applications of 
groundwater protection standards for subsequent data comparisons and evaluations.”  Pet. at 20, 
citing Pet. Exh. I (¶13).  MG seeks to extend the deadline by approximately three months to 
January 31, 2022.  Pet. at 6, 22; MG Brief at 2, 8.   
 
Arbitrary or Unreasonable Hardship 
 
 MG argues that, “[t]o qualify as ‘independent samples,’ the eight groundwater 
monitoring events must be conducted at not less than one-month intervals, which requires a 
minimum of eight months to complete” after installing monitoring wells.  Pet. at 3.  With an 
October 18, 2021 deadline, MG argues that “[i]t is not feasible to collect and analyze samples 
that comply with the well-established principles concerning seasonal variability or truly 
‘independent’ samples.”  Pet. at 15, citing Pet. Exhs. L, I (¶11); see 35 Ill. Adm. Code 
845.650(b)(1).  MG states that “there is simply not enough time to thoroughly and adequately 
comply with the Illinois CCR Rule’s six-month deadline.”  Pet. at 3.   
 
 Until the Board defined “inactive CCR surface impoundment,” MG argues that it could 
not determine whether that term would include Ponds 1N and 1S.  Pet. at 16.  MG acknowledges 
that a 180-day deadline may be adequate for impoundments that can supplement existing 
groundwater data required by the federal rule.  Id. at 15.  However, MG argues that it cannot 
obtain accurate and reliable groundwater data by this deadline “despite taking all reasonable 
efforts to do so.”  Id. at 16.  MG argues that a six-month period to collect and analyze 
groundwater samples arbitrarily and unreasonably shortens its time to establish background 
groundwater concentrations.  Pet. at 15.  
 
 In its recommendation, IEPA acknowledges that “[i]ndependent samples provide greater 
statistical power when adequate time between sampling events can account for temporal 
variation such as seasonal variation in the data.”  Rec. at 13.  IEPA recognizes that MG only 
recently began collecting the required eight independent groundwater samples.”  Id., citing 35 Ill. 
Adm. Code 845.650(b)(1)(A). 
 
 IEPA agrees that the deadline “will not yield high quality background groundwater 
quality data.”  Rec. at 12.  IEPA stresses, however, that the federal rules require new CCR 
surface impoundments and lateral expansions of CCR surface impoundments to “collect eight 
independent samples from each background well within the first six months of sampling.”  Id., 
citing 40 CFR 257.94(b).  IEPA argues that the quality of the background data under Part 845 
would be comparable with data required by the federal rules.  Rec. at 12.  IEPA adds that this 
view is consistent with its position during the rulemaking that adopted Part 845.  Id., n.4, citing 
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Standards for the Disposal of Coal Combustion Residuals in Surface Impoundments: Proposed 
New 35 Ill. Adm. Code 845, R20-19, slip op. at 24-25 (Aug. 5, 2020) (pre-filed answers); slip 
op. at 138-39 (Aug. 13, 2020) (transcript). 
 
 Because MG has not considered Ponds 1N and 1S as federally-regulated CCR surface 
impoundments, it does not have background water quality data meeting the requirements of Part 
845.  Rec. at 12.  IEPA notes that MG’s available data are limited to dissolved (filtered) chemical 
constituents, while 35 Ill. Adm. Code 845.640(i) requires total (not filtered) chemical constituent 
analysis.  Id. at 12-13.  IEPA also notes that the data “do not include the full list of constituents 
required in 35 Ill. Adm. Code 845.600.”  Id. at 13. 
 
 MG began sampling new wells at Ponds 1N and 1S on May 3-4, 2021.  Rec. at 13, citing 
Pet. at 10.  Because MG only recently began to collect the required eight independent samples, 
IEPA acknowledges that MG “cannot meet the deadline of 180 days after April 21, 2021, to 
complete the sampling as provided in 35 Ill. Adm. Code 845.650(b)(1)(A).”  Rec. at 13. 
 
 Based on these factors, IEPA “neither supports nor objects to MG’s request for additional 
time.”  Rec. at 13; see Resp. at 1; MG Brief at 2. 
 
Board Discussion 
 

When it adopted a 180-day deadline to develop background data at 35 Ill. Adm. Code 
845.650(b)(1), the Board recognized that “a longer monitoring period would allow the 
consideration of seasonal and temporal changes in establishing background groundwater 
quality.”  Standards for the Disposal of Coal Combustion Residuals in Surface Impoundments: 
Proposed New 35 Ill. Adm. Code 845, R20-19, slip op. at 71 (Feb. 4, 2021).  However, the 
Board declined to extend the deadline, noting that the rules allow owners and operators to 
consider existing data.  Id.  

 
The Board agrees with MG and IEPA that existing groundwater data for Ponds 1N and 

1S are not suitable to develop background concentrations because Part 845 does not allow 
filtered samples.  Also, while MG may have been aware of proposed CCR rules for 
approximately one year before the Board adopted them, the Board recognizes that MG obtained 
the first sample from its expanded monitoring well system on May 3-4, 2021, a short time after 
the rules became effective.  In addition, the Board agrees that a limited amount of additional time 
would allow MG to collect eight independent samples to develop representative background 
data.  Also, IEPA’s recommendation does not oppose granting MG’s requested extension. 

 
Based on these factors, the Board finds that the record supports MG’s position that 

complying with the 180-day deadline to collect and analyze required groundwater monitoring 
data for Ponds 1N and 1S would impose an arbitrary or unreasonable hardship.  The Board 
concludes to extend the deadline to comply with 35 Ill. Adm. Code 856.650(b)(1)(A) by 
approximately three months to January 31, 2022. 
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Section 845.230(d)(1):  Initial Operating Permit Application 
 
 MG seeks a variance from Section 845.230(d)(1), entitled “Initial Operating Permit for 
Existing, Inactive and Inactive Closed CCR Surface Impoundments.”  That provision requires 
that “[t]he owner or operator of an existing, inactive or inactive closed CCR surface 
impoundment who has not completed post-closure care must submit an initial operating permit 
application to the Agency by October 31, 2021.”  35 Ill. Adm. Code 845.230(d)(1); see Pet. at 1, 
6. 
 
MG’s Compliance Alternative 
 
 MG argues that an application for an operating permit “cannot be complete without the 
completed groundwater monitoring data.”  Pet. at 12; see 35 Ill. Adm. Code 845.230(d)(2)(I)(iv).  
As summarized above, MG argues that it cannot obtain these data by the October 18, 2021 
deadline.  MG adds that its application must contain more than 22 technical submissions.  Pet. at 
12, citing 35 Ill. Adm. Code 845.230(d)(1).  MG argues that it is “infeasible” and “not 
logistically possible” to meet the application deadline of October 31, 2021.  Pet. at 12, 13, citing 
Pet. Exhs. I (¶17), N. 
 
MG’s Requested Relief 
 
 MG requests an extension of the October 31, 2021 deadline to submit the initial operating 
permit under Section 845.230(d)(1).  MG estimates that submitting a complete operating permit 
application “will take until March 31, 2022.”  Pet. at 20.  MG argues that its compliance timeline 
shows “feasible deadlines to meet the operating permit application requirements, including all 
required 22 technical components.”  Id., citing Pet. Exh. P.  MG states that this timeline reflects 
“the resources available, and level of effort required to complete each task.”  Pet. at 21, citing 
Pet. Exh. I (¶18).  MG seeks to extend the permit application deadline by five months to March 
31, 2022.  Pet. at 1, 6.   
 
Arbitrary or Unreasonable Hardship 
 
 Application Deadline.  MG argues that, because it cannot collect complete groundwater 
data within the 180-day deadline, enforcing the deadline to submit an operating permit 
application would be arbitrary or unreasonable.  Pet. at 16; see 35 Ill. Adm. Code 845.230(d)(1).  
MG asserts that an application lacking this complete groundwater data “would make the rest of 
the submission essentially meaningless.”  Pet. at 16.  It stresses that the rules do not 
“accommodate interruptions or delays caused by adverse weather, laboratory errors/issues, the 
unavailability of equipment, or ongoing restrictions due to the COVID-19 pandemic.”  Id. at 17.  
MG argues that, with a variance allowing it to collect eight independent groundwater samples, it 
will have data “necessary to submit a complete operating permit application.”  Id. at 3, 7.  MG 
asserts that the permit application deadline should not deprive owners and operators adequate 
time to collect data and submit a complete and accurate application.  Id. at 17.  
 
 In its recommendation, IEPA considers MG’s request to extend this permit application 
deadline as “unnecessary.”  Rec. at 13.  IEPA argues that 35 Ill. Adm. Code 845(d)(2)(I)(iv) 
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allows the initial operating permit application to include “a proposed monitoring program” when 
groundwater data or statistical procedures are not complete.  Id. (emphasis in original).  
However, IEPA acknowledges that 35 Ill. Adm. Code 845.610(b)(1)(D) generally requires 
submitting a groundwater monitoring program without using the term “proposed.”  Id. at 14.  
IEPA also acknowledges that extending the deadline “should yield a more complete and accurate 
operating permit application, which is an important consideration.”  Id. at 16; see MG Brief at 2.  
 
 MG’s response disputes IEPA’s interpretation of the permit application submission 
requirements.  Under that interpretation, MG argues that permit applicants can meet the 
application deadline without groundwater monitoring data required by Part 845.  Resp. at 2.  MG 
asserts that this results in different application requirements depending on whether groundwater 
data exist.  Resp. at 2. 
 
 MG argues that IEPA’s interpretation lacks support.  MG first asserts that it is not 
consistent with IEPA’s position during the rulemaking process, in which IEPA “testified that the 
groundwater monitoring data and statistical procedures for evaluating that data both must be 
submitted with the operating permit.”  Resp. at 3.   
 
 In its questions, the Board asked MG to cite IEPA’s testimony.  Board Questions at 1 
(¶4c).  MG responded with an excerpt from pre-filed answers submitted by IEPA in the Board’s 
CCR rulemaking.  Tr. at 70-71; see Pet. Exh. U.  In it, the Board noted that Section 845.230(d) 
requires “detailed groundwater monitoring information that must be submitted for Initial 
Operating Permit for Existing, Inactive and Inactive Closed CCR Surface Impoundments.”  Pet. 
Exh. U at 157.  The Board asked IEPA to comment why proposed Section 845.210 did not 
require similar information for construction permit applications or initial operating permits for 
new impoundments.   Id.  IEPA responded that the required groundwater monitoring data “is 
necessary to determining the current site characteristics and compliance status for existing CCR 
surface impoundments.  This data will be used to determine the operational conditions or 
corrective action which might be necessary under the rule for these existing facilities.”  Pet. Exh. 
U at 157.  For new construction, IEPA responded that it would assess the need for groundwater 
monitoring when reviewing operating or construction permit applications.  Id. 
 
 MG also argues that IEPA’s position contradicts Part 845.  Id.  Under 35 Ill. Adm. Code 
845.230(d)(2)(I)(iii), the initial operating permit application “requires a groundwater sampling 
and analysis program that includes selection of the statistical procedures for evaluating the 
groundwater monitoring data under Section 845.640.”  Resp. at 2.  MG adds that 35 Ill. Adm. 
Code 845.640(f)(3) provides that an applicant must submit the chosen statistical method “in an 
operating permit application.”  Id.; see MG Brief at 6-7   
 
 In its questions, the Board sought comment to clarify “whether statistical procedures for 
evaluating groundwater data are selected only after data collection is completed.”  Board 
Questions at 1 (¶4a).  Mr. Gnat testified that eight complete rounds of groundwater sampling are 
needed to begin statistical calculations.  Tr. at 44-45. 
 
 The Board also sought comment on “whether the statistical procedures could be chosen 
on the basis of existing groundwater monitoring data.”  Board Questions at 1 (¶4b).  Mr. Gnat 
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testified that, without eight rounds of background data, “you can’t decide which path you’re 
going to take or which actual method you’re going to use.”  Tr. at 45.  He also addressed 
monitoring wells previously installed near Ponds 1N and 1S, which sample for dissolved metals 
while the federal and state CCR rules require sampling for total metals.  Tr. at 46.  While the 
separate monitoring results may be similar, he testified that “they’re not the same” and that any 
differences would be significant in statistical evaluations.  Id. at 47. 
 
 Location Demonstration.  Under 35 Ill. Adm. Code 845.350, CCR surface 
impoundments that do not comply with location restrictions are subject to 35 Ill. Adm. Code 
845.700.  Rec. at 14.  Under 35 Ill. Adm. Code 845.700(a), when compliance has not been 
demonstrated, an owner or operator must initiate closure.  Rec. at 14.  CCR surface 
impoundments required to close under subsection (a) must immediately take steps to categorize 
the closure priority for the CCR surface impoundment and comply with the closure alternatives 
analysis.  Id., citing 35 Ill. Adm. Code 845.700(c).  IEPA notes that MG seeks relief from 35 Ill. 
Adm. Code 845.700(c) “based on the lack of background groundwater quality data” for 
prioritizing closure.  Rec. at 14. 
 
 Under 35 Ill. Adm. Code 845.230 and Subpart C, IEPA states that location restriction 
demonstrations must be submitted in the initial operating permit application by October 31, 
2021.  Rec. at 14, citing 35 Ill. Adm. Code 845.230(d)(1).  IEPA adds that “[f]ailure to complete 
the location restriction demonstrations require owners or operators to initiate closure within six 
months.”  Rec. at 14 (emphasis in original), citing 35 Ill. Adm. Code 845.700(d)(1).  IEPA states 
that MG has not requested relief from 35 Ill. Adm. Code 845.700(d)(1) or Subpart C, “but the 
only requirement to complete the location restriction demonstrations is tied to submission of the 
operating permit application.”  Rec. at 15. 
 
 IEPA argues that, if the Board does not extend MG’s operating permit application 
deadline and MG does not include its location restriction demonstrations in its application due in 
October 2021, then MG “would have to initiate closure by submitting a construction permit 
application by April 2022.”  Rec. at 15.  IEPA adds that “[f]ailure to comply with location 
restrictions requires owners or operators to immediately categorize and comply with closure 
alternatives analysis.”  Id. (emphasis in original), citing 35 Ill. Adm. Code 845.700(a)(1), 
845.700(c).  IEPA argues that failure to comply is also a basis for it “to designate a CCR surface 
impoundment as Category 2, which would require a construction permit application to be 
submitted by February 1, 2022.”  Rec. at 15; see id., n.5, citing 35 Ill. Adm. Code 845700(g)(5). 
 
 However, IEPA asserts that, if the Board grants MG’s request to extend the deadline to 
calculate background groundwater quality and MG calculates that Category 6 applies, 35 Ill. 
Adm. Code 845(h)(3) sets August 2023 as the deadline to submit a construction permit unless 
IEPA exercises its option to change the category designation.  Rec. at 15. 
 
 IEPA argues that it and MG understand that Ponds 1N and 1S do not meet the 
requirement for location above the uppermost aquifer.  Rec. at 15, citing 35 Ill. Adm. Code 
845.300.  IEPA argues that “cracked poz-o-pac liners located one foot lower than average 
groundwater elevations” will not meet location restrictions and will also affect MG’s operating 
permit application.  Rec. at 14, citing 35 Ill. Adm. Code 845.300.  In its response, MG challenges 
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IEPA’s position that it may not complete the required location restriction demonstration.  Resp. 
at 5.  It stresses that there is no evidence that it will not be able to do so, and that it has not 
requested relief from any location requirement.  Id. 
 
 In its written questions, the Board asked MG to comment on whether it “plans to submit 
the location restriction demonstration along with the initial operating permit application on the 
proposed deadline of March 31, 2022.”  Board Questions at 2 (¶7).  Mr. Gnat testified the MG 
will submit the demonstration by that date.  Tr. at 58. 
 
 IEPA further argues that, if MG had submitted category designations by May 21, 2021, it 
“could have already designated those CCR surface impoundments as Category 2 by the time of 
this filing or any time after the May 21, 2021 submission deadline.”  Rec. at 15-16, citing 35 Ill. 
Adm. Code 845.700(c).  IEPA adds that this would have required initiating closure by February 
1, 2022, the deadline that applies to Category 4.  Rec. at 16.  IEPA states that extending MG’s 
deadline to submit an operating permit “would simultaneously allow an additional extension of 
time to submit its location restriction demonstrations for Agency review,” delaying or preventing 
that designation.  Id. 
 
 IEPA Recommendation.  IEPA notes that MG requests only four to five additional 
months to submit applications for operating and construction permits, “with the same amount of 
time between the two as is allowed under Part 845.”  Rec. at 16.  IEPA states that “this is less 
than the six months allowed to initiate closure under Section 845.700(d)(1).”   Id.  IEPA adds 
that it is also earlier than if the Board extended the operating permit application deadline to 
March 2022 and MG failed to complete its locations restrictions demonstration.  Id.  Also, IEPA 
agrees that “an extension of time should yield a more complete and accurate operating permit 
application.”  Id. 
 
 IEPA concludes that it “neither supports nor opposes” extending MG’s deadline to 
submit its initial operating permit application.  Rec. at 16; see Resp. at 1; MG Brief at 2. 
 
Board Discussion 
 
 While IEPA argues that 35 Ill. Adm. Code 845.230(d) refers to a “proposed” 
groundwater monitoring program, the Board is not persuaded that this is consistent with the 
intent of the CCR rules.  In addition, the Board agrees that it would be beneficial for MG and 
IEPA to have a complete and accurate operating permit application rather than submitting 
proposed or piecemeal information.  As noted above, MG persuasively argued that necessary 
groundwater monitoring information and statistical procedures will not be available until January 
31, 2022.  Also, IEPA’s recommendation does not oppose granting MG’s requested extension. 
 
 Because the Board concluded above to extend the deadline to collect and analyze 
groundwater quality data, the Board finds that requiring MG to submit its initial operating permit 
application by October 30, 2021 would impose an arbitrary or unreasonable hardship.  The Board 
concludes to extend the deadline to file the initial operating permit for Ponds 1N and 1S by five 
months from October 30, 2021, to March 31, 2022. 
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Section 845.700(c):  Designating Closure Priority Category 
 
 MG requests a variance from Section 845.700(c), which addresses closing or retrofitting 
CCR surface impoundments and provides that, 
 

[b]eginning on April 21, 2021, the owner or operator of the CCR surface 
impoundment required to close under subsection (a) [Required Closure], or 
electing to close under subsection (b) [Required Closure or Retrofit], must 
immediately take steps to categorize the CCR surface impoundment under 
subsection (g) [Closure Prioritization] and to comply with the closure alternatives 
analysis requirements in Section 845.710.  Within 30 days after April 21, 2021, 
the owner or operator must send the category designation, including a justification 
for the category designation, for each CCR surface impoundment to the Agency 
for review.  The owner or operator of the CCR surface impoundment must submit 
a construction permit application containing a final closure plan under the 
schedule in subsection (h).  35 Ill. Adm. Code 845.700(c); see Pet. at 1, 6. 

 
MG’s Compliance Alternative 
 
 MG projects that Ponds 1N and 1S may be either Category 4 “inactive CCR surface 
impoundments that have an exceedance of the groundwater protection standards” or Category 6, 
“inactive CCR surface impoundments that are in compliance with the groundwater protection 
standards.”  35 Ill. Adm. Code 845.700(g); see Pet. at 13.   MG argues that categorization 
depends on groundwater monitoring results that cannot be available by the May 21, 2021 
deadline.  Pet. at 13, citing Pet. Exhs. L, N. 
 
MG’s Requested Relief 
 
 For Ponds 1N and 1S, MG expects to designate a closure priority category when it 
submits its operating permit application on March 31, 2022.  Pet. at 21.  Citing its proposed 
compliance timelines, MG states that, by the end of March 2022, it will collect necessary 
groundwater data and technical documents for its permit application.  Id., citing Pet. Exhs. O, P.  
MG projects that, at that time, it will have the information it needs to designate a closure priority 
category to include in operating permit applications.  Pet. at 21.  MG seeks to extend the deadline 
to designate closure priority by approximately 10 months “to March 31, 2022, concurrent with 
the initial operating permit application.”  Id. at 6.   
 
Arbitrary or Unreasonable Hardship 
 
 MG requests a variance from this requirement “because it does not have the information 
it needs to make this critically important categorization.”  Pet. at 19; see 35 Ill. Adm. Code 
845.700(c).  MG explains that, without the underlying groundwater data, designating a category 
“would defeat the purpose of prioritization entirely.”  Id., citing 415 ILCS 5.22.59(g)(9); Pet. 
Exh. A at 26.  MG argues that it would face an arbitrary or unreasonable hardship if it is required 
to make this designation by the deadline of May 21, 2021.  Pet. at 18.   
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 As noted above, MG argues that it cannot complete eight independent groundwater 
samples by the May 21, 2021 deadline.  Pet. at 3.  MG asserts that it “cannot accurately designate 
the closure priority category of either pond without groundwater monitoring data.”  Id. at 1.  
Without these data, MG argues that its “only potential compliance option would be to guess at 
what the correct closure priority category designation should be for these ponds based on 
underdeveloped or incomplete information for the sake of making a timely submission.”  Id. at 3.   
 
 In its recommendation, IEPA argues that, under 35 Ill. Adm. Code 845.700(g), every 
existing and inactive CCR surface impoundment falls into at least one closure prioritization 
category.  Rec. at 18.  “[I]f a CCR surface impoundment can be categorized in more than one 
category, the owner or operator of the CCR surface impoundment must assign the CCR surface 
impoundment the highest priority category,” i.e., the category requiring closure sooner.  Rec. at 
18, see 35 Ill. Adm. Code 845.700(g)(2).  IEPA asserts that Ponds 1N and 1S fall into either 
Category 4 or 6.  Rec. at 18. 
 
 IEPA asserts that the Station “has conducted significant historical groundwater 
monitoring since at least 2010.”  Rec. at 9, citing Rec. Exh. I.  IEPA cites a 2012 violation notice 
that included exceedances of Class I groundwater quality standards in wells downgradient of 
Ponds 1N and 1S.  Rec. at 9-10, citing Rec. Exh. A.  MG entered into a Compliance 
Commitment Agreement (CCA), which included a requirement to establish a Groundwater 
Monitoring Zone (GMZ).  Rec. at 10, citing Rec. Exh. E.  The GMZ boundaries include Ponds 
1N and 1S, where associated wells are monitored.  Rec. at 10, citing Rec. Exhs. E, J.  IEPA 
argues that recent monitoring data showing general exceedances of standards for boron, chloride, 
sulfate and total dissolved solids (TDS) show that Ponds 1N and 1S “may be contributing to 
groundwater contamination.”  Rec. at 10, citing Rec. Exh. E, Table 2 at 7-8. 
 
 IEPA states that Class I groundwater quality standards for boron, chloride, sulfate, and 
TDS are the same concentrations as those in Part 845.  Rec. at 7, citing 35 Ill. Adm. Code 
620.410, 845.600.  IEPA acknowledges that current groundwater quality data for Ponds 1N and 
1S are “limited to dissolved (filtered) chemical constituents, instead of total (not filtered) 
chemical constituent analysis as required by 35 Ill. Adm. Code 845.640(i), and does not include 
the full list of constituents required in 35 Ill. Adm. Code 845.600.”  Rec. at 10.  However, IEPA 
argues that, “[e]xcept for natural variation in groundwater quality and laboratory or sampling 
variability, the concentrations of filtered boron, chloride, sulfate, and TDS samples should not 
yield higher concentrations than total analysis for those constituents.”  Id.  IEPA concludes that 
MG “could make informed conclusions to conservatively categorize Ponds 1N and 1S as 
Category 4 based on existing data.  Id. at 11; see id. at 18.  IEPA argues that “choosing the 
higher Category 4 and respective construction permit application submission date would be 
conservative but appropriately protective, especially considering the location of the CCR surface 
impoundments within the groundwater table.”  Rec. at 19. 
 
 MG discounts IEPA’s position that there are sufficient groundwater quality data to 
categorize Ponds 1N and 1S.  Resp. at 3, citing Rec. at 18.  It argues that incomplete data from a 
single downgradient well do not provide an adequate basis to categorize the ponds, particularly 
in the absence of any statistical analysis.  Resp. at 4.  MG also argues that IEPA misinterprets 35 
Ill. Adm. Code 845.700(g)(2).  MG asserts that it addresses CCR surface impoundments 
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designated in more than one closure category and does not apply to CCR surface impoundments 
that have not been designated.  Resp. at 3-4.  MG concludes that “there is no harm caused by 
waiting a mere five months to collect the requisite data to accurately identify the Category 
designation for the basins.”  Id. at 4. 
 
 The Board sought comment on whether Part 845 would allow MG “to redesignate the 
ponds as Category 6” if it initially designated Ponds 1N and 1S and Category 4 but new data 
support redesignation.  Board Questions at 2 (¶5a).  MG contends that Part 845 may allow this 
redesignation.  Tr. at 71.  The Board also sought comment on unfavorable consequences that 
redesignation may have on closing Ponds 1N and 1S and on MG more generally.  Board 
Questions at 2 (¶5b).  MG argued that, if it now begins preparing a construction permit 
application with incomplete data, some of that preparation may require revision or prove to be 
unnecessary.  See Tr. at 71-72. 
 
 Noting MG’s position that “no harm” would result from a five-month extension, the 
Board sought comment on whether this harm “refers to any adverse environmental impact due to 
extension of the deadline to designate the closure priority category of the ponds.”  Board 
Questions at 2 (¶6a).   Mr. Gnat noted that there were no downgradient potable water wells and 
no other human receptors in the area.  Based on those factors, he did not foresee the risk of harm 
or an adverse environmental impact.  Tr. at 58-59; see id. at 100-01. 
 
 IEPA agrees that categorizing closure priorities “will be more accurate if it considers 
established groundwater quality background.”  Rec. at 19.  IEPA adds that “the purpose of the 
category designation is to determine when the construction permit application is submitted, and 
IEPA prefers that the construction permit application, which includes the closure alternatives 
analysis and all of its requisite modeling, be complete and accurate to ensure that the closure 
method chosen is sufficiently protective.”  Id. 
 
 IEPA concludes that it “neither supports nor opposes” submitting the category 
designation for Ponds 1N and 1S with the initial operating permit applications.  Rec. at 19; see 
Resp. at 1. 
 
Board Discussion 
 
 The Board agrees that designating Ponds 1N and 1S as Category 4 CCR surface 
impoundments based on existing groundwater data may be inaccurate because existing data do 
not meet Part 845 requirements.  While IEPA may be able to redesignate the ponds’ closure 
category based on new data, the Board agrees that redesignation could have significant adverse 
consequences for MG without benefitting the environment or accelerating closure.  The Board 
finds that requiring MG to designate Ponds 1N and 1S based on existing groundwater data would 
pose an arbitrary or unreasonable hardship.  Also, IEPA’s recommendation does not oppose 
granting MG’s requested extension. 
 
 Above, the Board concluded to extend the deadlines to collect and analyze required 
groundwater monitoring data and to submit the operating permit application.  The Board agrees 
with MG that sufficient groundwater data meeting the requirements of Part 845 will not be 
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available before May 21, 2021, to designate the closure priority category for Ponds 1N and 1S.  
Based on these factors, the Board extends the deadline to designate the closure priority of Ponds 
1N and 1S by approximately 10 months to March 31, 2022. 
 

Section 845.700(h)(1):  Construction Permit Application 
 
 MG seeks a variance from Section 845.700(h)(1), which establishes an application 
schedule for closing and retrofitting and provides in its entirety that 
 

Category 1, Category 2, Category 3, and Category 4 CCR surface impoundment 
owners or operators must submit either a construction permit application 
containing a final closure plan or a construction permit application to retrofit the 
CCR surface impoundment in accordance with the requirements of this Part by 
February 1, 2022.  35 Ill. Adm. Code 845.700(h)(1); see Pet. at 1, 6-7. 

 
MG’s Compliance Alternative 
 
 The closure priority category determines the construction permit application deadline.  
Pet. at 13, citing 35 Ill. Adm. Code 845.770(h).  If groundwater monitoring results place Ponds 
1N and 1S into Category 4, then MG must submit a construction permit application by February 
1, 2022, approximately three months after MG’s deadline to submit an operating permit 
application.  Pet. at 13-14, citing 35 Ill. Adm. Code 845.700(h)(1).  As summarized above, MG 
argues that it cannot meet that operating permit application deadline.  If Pond 1N or 1S is in 
Category 4, MG “will also need more time to complete the construction permit application for 
these ponds because that application’s content requirements build on the information presented 
in the operating permit application.”  Pet. at 14.   
 
 If Ponds 1N and 1S are both in Category 6, then MG does not need an extension of the 
August 1, 2023 construction permit application deadline for that category.  Pet. at 14; see 35 Ill. 
Adm. Code 845.700(h)(3).  While MG acknowledges that it may not need a variance from this 
deadline, it requests one because the time “between when this determination can be made and the 
deadline for submitting the construction permit application does not allow enough time to ensure 
that the Board can consider and rule upon a variance petition for an extension of the February 1, 
2022 deadline.”  Pet. at 14.  MG also argues that a later petition would not qualify for an 
automatic stay, risking noncompliance.  Id.  MG adds that its prospective request avoids 
spending the Board’s time and other resources in a separate proceeding.  Id. 
 
MG’s Requested Relief 
 
 If Ponds 1N and 1S are designated as Category 4 ponds, then MG projects that “it can 
submit the construction permit application by July 1, 2022.”  Pet. at 21.  MG states that this is 
three months later than its requested operating permit application deadline of March 31, 2022.”  
Id.  MG argues that “[t]his is simply a request for the same amount of time to complete the 
construction permit application after the operating permit application is submitted that is 
provided in the Illinois CCR Rule.”  Id.  MG requests an extension to July 1, 2022.  Id. at 1-2, 6-
7. 
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Arbitrary or Unreasonable Hardship 
 
 MG states that, once it has necessary groundwater data, it can designate an accurate 
closure priority for Ponds 1N and 1S.  Pet. at 4.  Because this designation determines the 
applicable construction permit application deadline under 35 Ill. Adm. Code 845.700(h), the data 
are needed to establish the permit application deadline.  Id. 
 
 MG argues that, because it cannot determine a closure priority designation for Ponds 1N 
and 1S until at least March 2022, “it would not know what the applicable construction permit 
application deadline would be until after the February 1, 2022 Category 4 construction permit 
application deadline has already passed.”  Pet. at 19; see 35 Ill. Adm. Code 845.700(h).  It 
further argues that it would be an arbitrary or unreasonable hardship to require a deadline that 
“(a) may not be applicable; or (b) if applicable, is unreasonable because MG has demonstrated 
that it will not have the operating permit application completed by then.”  Pet. at 19. 
 
 MG argues that this extension is commensurate with the deadline to submit a Category 4 
construction permit application “after the operating permit application deadline that is otherwise 
established by the Illinois CCR Rule.”  Id. at 2.  MG argues that this extension would allow it to 
determine the appropriate construction permit application deadline.  Id. at 7. 
 
 IEPA’s recommendation notes that, if the Board extends MG’s deadline to obtain 
background groundwater quality data, construction permit application deadlines for Categories 
1-4 “will not be attainable.”  Rec. at 20.  IEPA acknowledges that, even if MG obtains these data 
by January 31, 2022, it would not have time to meet requirements for public notice and hearing.  
Id., citing 35 Ill. Adm. Code 845.240.  IEPA adds that the construction permit application must 
include a closure plan based on an analysis of closure alternatives.  Pet. at 20., citing 35 Ill. Adm. 
Code 845.220(d)(2).  The analysis must include modeling demonstrating that closure results in 
complying with groundwater quality standards.  Pet. at 20, citing 35 Ill. Adm. Code 
845.710(d)(2). 
 
 IEPA states that Part 845 allows a CCR surface impoundment six months to initiate 
closure if is required to do so because it fails to complete location restriction demonstrations.  
Rec. at 20, citing 35 Ill. Adm. Code 845.700(d)(1).  IEPA argues that this six-month deadline is 
consistent with federal CCR regulations.  Rec. at 20, citing 40 CFR 257.101.  IEPA observes that 
MG’s proposed extension to July 1, 2022 “would provide approximately six months from the 
establishment of background to complete and submit a construction permit application.”  Rec. at 
21. 
 
 In its written questions, the Board noted that IEPA’s recommendation referred to 
exceedances of Class I groundwater quality standards for boron, chloride, sulfate, and TDS in 
certain downgradient monitoring wells.  Board Questions at 2, citing Rec. at 10.  The Board 
sought comment on the consequences “of extending the deadline for submitting a construction 
permit application on mitigating potential groundwater impacts.”  Board Questions at 2 (¶6b). 
 
 Mr. Gnat testified that there are exceedances in both upgradient and downgradient wells, 
“and in some cases the upgradient wells had higher impacts than the downgradient wells.”  Tr. at 
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59.  He also distinguished sampling for dissolved constituents cited by IEPA from sampling for 
total constituents required by the Illinois CCR rules.  Id. at 46.  He also noted that data showed 
only a single exceedance of the chloride standard since 2010.  Id. at 60.  Based on these factors, 
he did not foresee any adverse effect resulting from and extended deadline.  Id. 
 
 If the Board grants MG’s request to extend the deadline to obtain background 
groundwater quality data, then IEPA “neither supports nor opposes the extension of time for the 
construction permit application for Ponds 1N and 1S.”  Rec. at 21; see Resp. at 1; MG Brief at 2. 
 
Board Discussion 
 
 If the Board extends the deadline to collect and analyze required groundwater monitoring 
data to January 31, 2022, MG and IEPA agree that MWG cannot meet the February 1, 2022 
deadline to apply for a construction permit.  Above, the Board concluded to extend the deadline 
for groundwater monitoring and analysis.  In addition, the Board finds that the requested 
extension of approximately five months is commensurate with the time otherwise established 
under Part 845.  Also, IEPA’s recommendation does not oppose granting MG’s requested 
extension. 
 
 Based on these factors, the Board finds that the record supports MWG’s position that 
complying with the February 1, 2022 deadline to submit the construction permit application for 
Ponds 1N and would impose an arbitrary or unreasonable hardship.  The Board concludes to 
extend the deadline to submit the construction permit application for Ponds 1N and 1S by 
approximately five months from February 1, 2022 to July 1, 2022. 
 

Compliance Costs 
 
 MG estimates total costs of $104,000 to implement its proposed compliance plan, 
including installing new monitoring wells, “site clearing and grubbing, fence modifications, the 
eight rounds of groundwater sampling, and the statistical data evaluation.”  Pet. at 21, citing Pet. 
Exhs. I (¶20), K.  MG adds that groundwater monitoring costs do not include an “estimate for the 
analytical results because these results would be part of a larger package of results for the Will 
County Stations.”  Pet. at 21, n.12. 
 
 MG also estimates costs of approximately $50,000 to prepare an operating permit 
application and $150,000 to prepare a construction permit application.  Pet. at 21, citing Pet. 
Exhs. I (¶21), K. 
 
 IEPA’s recommendation must include its “estimate of the costs that compliance would 
impose on the petitioner and on others.”  35 Ill. Adm. Code 104.216(b)(5).  IEPA “does not 
challenge Petitioner’s cost estimates provided by its consultant for complying with the respective 
Part 845 requirements.”  Rec. at 5.  IEPA adds that its “review of cost estimates submitted 
pursuant to Subpart I of Part 845 [Financial Assurance] is separate and distinct” and will not be 
limited by its position in the Recommendation.  Id., n.1. 
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 MG states that immediate compliance with deadlines for data collection and submission 
would not increase costs.  Pet. at 21, citing Pet. Exh. I (¶21).  IEPA “does not believe there are 
any increased costs associated with immediate compliance.”  Rec. at 5.  MG argues that the cost 
would instead be “in the quality and thoroughness of the data collected and the information 
submitted.”  Id.  
 

Harm to the Public or the Environment 
 
 MG argues that its requested variance will not adversely affect the environment, MG 
stresses that Ponds 1N and 1S have long been subject to various federal and state requirements, 
including the Will County Station’s NPDES permit.  Pet. at 22.  It adds that its variance petition 
addresses only the timing of data collection and submission requirements and not the substantive 
requirements of Part 845.  Id.; see MG Brief at 3, citing Tr. at 24, 61.  MG asserts that “[t]he 
environment is better served by allowing MG the time it reasonably needs to collect the required 
information.”  Pet. at 19.  It argues that it would be arbitrary to require meeting strict deadlines 
that would result in submitting “underdeveloped or potentially inaccurate information that does 
not reasonably inform or guide future permitting decisions.”  Id. 
 
  MG states that “there are no potable wells located downgradient of the Will County ash 
ponds.”  Id. at 22, citing Pet. Exhs. D (¶17), G; see Pet. at 4.  While two onsite wells are used 
only for the Station’s purposes, they are approximately 1,500 feet below ground surface beneath 
a confining layer of shale.  MG argues that there is no potential impact to these wells from the 
Station’s ponds.  Pet. at 22.  MG concludes that “[p]ublic health will not be jeopardized by the 
requested variance relief.”  Id. 
 
 Because Ponds 1N and 1S are inactive and have been dewatered, “they are unable to 
accumulate liquids.”  Pet. at 4.  MG argues that “[t]here is no ‘head’ in the ponds that could 
cause a release of ash constituents to groundwater.”  Id. at 19.  MG argues that the deadlines in 
Part 845 “confer no additional environmental benefit.”  Id. at 19 
 
 MG adds that its requested deadline extensions are likely to have little effect on permitted 
activity at Ponds 1N and 1S.  Mr. LeCrone testifies that IEPA expects to receive numerous 
detailed permit applications under Part 845.  Tr. at 81-82, 83-85.  He also testified that IEPA will 
thoroughly review each of these applications and that there is no deadline for IEPA to grant or 
deny an application.  Id. at 83, 85.  Noting that IEPA’s review may conceivably take a number of 
years, MG argues that no harm would result from allowing its requested deadline extensions.  
MG Brief at 4. 
 
 IEPA’s recommendation must include its “estimate of the injury that the grant of the 
variance would impose on the public, including the effect that continued discharge of 
contaminants will have on the environment.”  35 Ill. Adm. Code 104.216(b)(6).  IEPA argues 
that “the Board is required to balance the petitioner’s hardship in complying with the Board 
regulations against the impact that the requested variance will have on the environment.”  Rec. at 
21, citing Monsanto Co. v. PCB, 67 Ill.2d 276, 292 (1977).  IEPA adds that MG must establish 
that hardship resulting from denying its petition outweighs injury to the public and the 
environment from granting it and that “[o]nly if the hardship outweighs the injury does the 
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evidence rise to the level of an arbitrary and unreasonable hardship.”  Rec. at 21, citing Marathon 
Oil Co. v. EPA, 242 Ill. App. 3d 200, 206 (5th Dist. 1993). 
 
 IEPA reports that it surveyed potable water wells through the publicly-available Source 
Water Assessment Protection Program (SWAP) website.  Rec. at 22.  Its survey did not identify 
any downgradient potable water wells.  Id., citing Rec. Exh. D.  IEPA states that two potable 
wells cited in MG’s petition “are non-transient non-community water supply (NTNCWS) wells.”  
Rec. at 22; see Pet. at 22.  Based on the depth of those wells “and the existence of a confining 
layer between the uppermost aquifer and the aquifer supplying the wells, the likelihood of impact 
from the Will County Station CCR surface impoundment is low.”  Rec. at 22; see Pet. at 22. 
 
 IEPA states that, “[b]ecause Ponds 1N and 1S are located below average groundwater 
elevation elevations, the cracks in the poz-o-pac liners allow groundwater to seep into the ponds 
and for CCR constituents to leak out into the groundwater.”  Rec. at 22.  IEPA adds that 
downgradient monitoring wells MW-7 and MW-8 “continue to show exceedances of the Class I 
groundwater quality standards.”  Id., citing 35 Ill. Adm. Code 620.410.  IEPA argues that placing 
CCR surface impoundment under enforceable operating permits would provide benefits to the 
public and the environment.  Rec. at 22, citing 415 ILCS 5/22.59(a)(3), (a)(4), (g).  IEPA stresses 
that these operating permits “are intended to go well beyond the scope of the facility’s NPDES 
permit” to address CCR surface impoundments.  Rec. at 22-23, citing Pet. Exh. K.  While IEPA 
acknowledges that establishing background concentrations provides a benefit, “delaying the 
permitting and closure of CCR surface impoundments does have implications for the public and 
the environment.”  Id. 
 
 After weighing these factors, IEPA concludes that it does not either support or object to 
MG’s pending requests.  Rec. at 23. 
 

The Board recognizes IEPA’s position regarding groundwater contamination at the site.  
However, the Board concludes that requiring MG to close Ponds 1N and 1S based on 
groundwater monitoring data and analysis that may be incomplete or inaccurate would not 
benefit the public or the environment.  In addition, the parties generally agree that there are no 
potable water wells located in the downgradient vicinity of Ponds 1N and 1S.  Although there are 
two on site wells used by the Station, the parties also agree that a confining layer limits the 
potential impact of the ponds on those wells.  While it generally agrees with IEPA that placing 
CCR surface impoundments under enforceable permits benefits the environment, the Board 
believes that such permits are best based on more complete and accurate information.  Also, 
IEPA’s recommendation does not oppose granting the four pending extensions requested by MG. 
 
 The Board finds that granting MG the requested variance will not result in any significant 
adverse environmental impact or harm to the public when weighed against the arbitrary or 
unreasonable hardship posed by the immediate compliance with the regulatory deadlines.  The 
Board agrees with MG that extending the regulatory deadlines by four to 10 months would allow 
MG to submit more complete and accurate information to IEPA.   
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Consistency with Federal Law 
 
 The Board’s procedural rules require that “[a]ll petitions for variances from Title V of the 
Act or from 35 Ill. Adm. Code.Subtitle G, Ch. I “Waste Disposal” must indicate whether the 
Board may grant the requested relief consistent with RCRA (42 USC 6902 et seq.) and the 
federal regulations adopted under RCRA (40 CFR 256 through 258, 260 through 268, 273, 279, 
and 280).”  35 Ill. Adm. Code 104.208(d); see 35 Ill. Adm. Code 104.204(l). 
 
 MG argues that Ponds 1N and 1S are not federally-regulated as CCR surface 
impoundments.  Pet. at 23.  Because any regulation of these ponds exceeds the requirements of 
40 CFR 257, MG argues that its proposed variance is consistent with federal law.  Id. 
 
 MG stresses that its proposed variance seeks less than one year to collect eight 
groundwater samples required by 35 Ill. Adm. Code 845.650(b)(1)(A).  Pet. at 23.  It adds that 
this “is less than the 24 months permitted by the federal CCR rule.”  Id.  MG argues that its 
proposed variance is “more consistent with federal requirements” because it allows MG to 
collect groundwater samples that are independent of one another.  Id., citing Pet. Exh. M 
(USEPA guidance). 
 
 IEPA’s recommendation must include its “analysis of applicable federal laws and 
regulations and an opinion concerning the consistency of the petition with those federal laws and 
regulations.”  35 Ill. Adm. Code 104.216(b)(7).  IEPA agrees with MG that “the requested 
variances are not inconsistent with 40 CFR 257 and federal law does not provide any barrier to 
the granting of the relief requested.”  Rec. at 24. 
 
 The Board agrees that MG’s requested extensions are not inconsistent with federal rules 
for CCR surface impoundments and that these rules do not provide a basis to deny MG’s request. 
 

MG’s Proposed Variance Conditions 
 
 MG proposed that the Board grant its requested variance subject to conditions.  Pet. at 
22-23.  IEPA’s recommendation “neither supports nor opposes any of the conditions as 
proposed.”  Rec. at 26. 
 
 The Board finds that MG’s proposed conditions appropriately implement its requested 
relief.  The Board incorporates those conditions with nonsubstantive clarifications into its order 
below. 
 

CONCLUSION 
 
 The Board finds that requiring MG to comply immediately with regulatory deadlines to 
collect and analyze required groundwater monitoring data, submit an initial operating permit 
application, designate a closure priority category, and submit a construction permit application 
for Ponds 1N and 1S would impose an arbitrary or unreasonable hardship.  In addition, the Board 
finds that granting the requested relief will not result in any significant adverse environmental 
impact when weighed against the arbitrary or unreasonable hardship posed by immediate 
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compliance with the regulatory deadlines.  The Board also finds that MG’s requested relief is 
consistent with federal law.  The Board therefore grants MG a variance from specified deadlines 
in 35 Ill. Adm. Code 845, subject to conditions specified in its order below. 
 

This opinion constitutes the Board’s findings of fact and conclusions of law. 
 

ORDER 
 
 The Board grants Midwest Generation, LLC (MG) a variance from regulatory 
deadlines to collect and analyze required groundwater monitoring data (35 Ill. Adm. 
Code 845.650(b)(1)(A)), submit an initial operating permit application (35 Ill. Adm. 
Code 845.230(d)(1)), designate a closure priority category (35 Ill. Adm. Code 
845.700(c)), and submit a construction permit application (35 Ill. Adm. Code 
845.700(h)(1)) for Ponds 1N and 1S at its Will County Station located at 529 East Romeo 
Road, Romeoville, subject to the following conditions: 
 

1. The variance applies only to Ponds 1N and 1S at MG’s Will County 
Station. 

 
2. MG must collect and analyze eight independent samples from each 

background and downgradient well for all constituents with a groundwater 
protection standard listed in 35 Ill. Adm. Code 845.600(a) and also for 
Calcium and Turbidity as required by 35 Ill. Adm. Code 845.650(b)(1)(A) 
by January 31, 2022. 

 
3. MG must submit the operating permit application required by 35 Ill. Adm. 

Code 845.230(d)(1) for Ponds 1N and 1S to the Illinois Environmental 
Protection Agency (IEPA) by March 31, 2022. 

 
4. MG must submit the closure category designation required by 35 Ill. Adm. 

Code 845.700(c) for Ponds 1N and 1S to IEPA by March 31, 2022. 
 

5. If MG designates Ponds 1N and 1S as Category 4 CCR surface 
impoundments, then it must submit the construction permit application 
required by 35 Ill. Adm. Code 845.700(h)(1)) to IEPA by July 1, 2022. 
 

6. If MG does not designate Ponds 1N and 1S as Category 4 CCR Surface 
Impoundments, no variance relief from the construction permit application 
deadline has been requested or granted. 

 
7. The variance begins on May 11, 2021. 
 
8. The variance ends on March 31, 2022, if MG does not designate Ponds 1N 

and 1S as Category 4 CCR Surface Impoundments under 35 Ill. Adm. 
Code 845.700(g).  The variance ends on July 1, 2022, if MG designates 
Ponds 1N and 1S as Category 4 CCR Surface Impoundments. 
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IT IS SO ORDERED. 
 
 If the petitioner accepts this variance, the petitioner must within 35 days of the date of 
this opinion and order, on or before Thursday, October 14, 2021, file with the Board, and serve 
upon IEPA, an executed certificate of acceptance, signifying the petitioner’s agreement to be 
bound by all terms and conditions of the variance.  “A variance and its conditions are not binding 
upon the petitioner until the executed certificate is filed with the Board and served on [IEPA].  
Failure to timely file the executed certificate with the Board and serve a copy on [IEPA] renders 
the variance void.”  35 Ill. Adm. Code 104.240.  The certificate form follows this Board order as 
an appendix. 
 

Section 41(a) of the Environmental Protection Act provides that final Board orders may 
be appealed directly to the Illinois Appellate Court within 35 days after the Board serves the 
order.  415 ILCS 5/41(a) (2020); see also 35 Ill. Adm. Code 101.300(d)(2), 101.906, 102.706.  
Illinois Supreme Court Rule 335 establishes filing requirements that apply when the Illinois 
Appellate Court, by statute, directly reviews administrative orders.  172 Ill. 2d R. 335.  The 
Board’s procedural rules provide that motions for the Board to reconsider or modify its final 
orders may be filed with the Board within 35 days after the order is received.  35 Ill. Adm. Code 
101.520; see also 35 Ill. Adm. Code 101.902, 102.700, 102.702.  Filing a motion asking that the 
Board reconsider this final order is not a prerequisite to appealing the order.  35 Ill. Adm. Code 
101.902. 

 
Names and Addresses for Receiving Service of 

Any Petition for Review Filed with the Appellate Court  
Parties Board 

 
Midwest Generation, LLC 
Attn:  Kristin L. Gale 
Susan M. Franzetti 
Molly Snittjer 
Nijman Franzetti, LLP 
10 S. LaSalle St., Suite 3600 
Chicago, Illinois 60603 
kg@nijmanfranzetti.com 
sf@nijmanfranzetti.com 
ms@nijmanfranzetti.com 
 

 
Illinois Pollution Control Board 
Attn: Don A. Brown, Clerk 
James R. Thompson Center 
100 West Randolph Street, Suite 11-500 
Chicago, Illinois 60601 
don.brown@illinois.gov 
 

Illinois Environmental Protection Agency 
Attn:  Christine Zeivel 
Stefanie Diers 
Clayton Ankney 
1021 North Grand Ave. East 
Springfield, Illinois 62794-9276 
Christine.Zeivel@Illinois.gov 
Stefanie.Diers@Illinois.gov 
Clayton.Ankney@Illinois.gov 
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mailto:ms@nijmanfranzetti.com
mailto:Christine.Zeivel@Illinois.gov
mailto:Stefanie.Diers@Illinois.gov
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I, Timothy J. Fox, Acting Clerk of the Illinois Pollution Control Board, certify that the 
Board adopted the above opinion and order on September 9, 2021, by a vote of 4-0. 

 

 
___________________________________ 
Timothy J. Fox, Acting Clerk 
Illinois Pollution Control Board 
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CERTIFICATE APPENDIX 
 

CERTIFICATE OF ACCEPTANCE 
 

I, __________________________________________, having read the opinion and 
order of the Illinois Pollution Control Board in docket PCB 21-108, dated September 9, 2021, 
understand and accept the opinion and order, realizing that this acceptance renders all terms and 
conditions of the variance set forth in that order binding and enforceable. 

 
 
Petitioner: MIDWEST GENERATION, LLC 
 
 
By:  _________________________________  
Authorized Agent 
 
 
Title:  __________________________________  
 
 
Date:  __________________________________ 
 
 


	ORDER
	IT IS SO ORDERED.

