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OPTNTON AND ORDER b THE BOARD (by Mr. bumelle)

Ihis is a petition requesting a variance (rom Rules 404(c), 921(d)
and LON. of the water Reculations. Hearings were held on October 20

and Decoember 13, 10772,

The bistrict eperates its sewage troatment plant in Villa Park
in uitage Countyv.  The plant discharges into Salt Creek which

aftords a dilution ratio of between 1 to 1 and 2 to 1. The plant

has o design average {low ol 3.0 MGD and a design maximum flow

of o.0 MGD. The design loading 1s for 45,000 population equivalents.
ihe trickliag tilter process of the plant was designed to produce

an oifluent containing no greater than 30 mg/1 BOD and 35 mg/1
susprnded solids.  The average flow at the plant has been 4.8

MG with an organic loading of 51,000 P.E.

According to the Histrict, tho daily average for its effluent in
1971 and sowe of 1972 were 4.7 mg/T RBOD and 18 mg/1 suspended
solids. Gccordinzg to Adgeacy samples the plant effluent has been

36 mg/1 B2D and 17 mg/1 susrzended solids.

The District proposcs to oxpand and upgrade its treatment facilities
in twoe phascs.  Phase | oconsists of providing a new raw sewage
junciion chambor to ailow beotter control of future flows. It will
incroase the vaw =cwage pumping capacity to 12.5 MGD and will provide
Fival settling cupacity for a normal design flow of 5 MGD. Tt will
also »rovide additional chlorination facilities to permit chlorina-
tion of oxcers wet weather low-.  The Agency permit for this Phase
vork bas alrcady been issucd.

Prasce D owill convert the plant from the trickling filter process
to an activated sludge process and will also increase the plant
cupacity to 5 MGD.  Vinal plans for this phase were expected to be
completed in February, 1973, They expect to award the construction
contract in May, 1973, Fhey cxpect construction to begin by Junc,
1873 and to be comploted by becember 31, 1974,
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Rule 404(c) requires that by bDecember 31, 1973 no effluent whosc
dilution ratio is less than 5 to 1 shall exceed 10 mg/1 BODL ard

12 mg/1 suspended solids. The District i1s asking for & variance
of one vear until December 31, 1974, The main reason given by

the District for needing the variance is tc recelve construction
permits from the Agency. Under Rule 921(d), the District must
have an approved Project Completion Schedule before any peormit can
be issued. In this case the Schedule cannot be approved by the
Agency becausce 1t shows a completion date after the December 31,
1973 deadline under Rule 404.

The Agency recommendatlion sugeests that we grant a variance from
Rule 9211d) and 1002 but deny any variance from Rule 404{c).

We agrce.  Since all that is necessary in this case i1s for the
petiticner to recoive its permits prior to approval of its

Project Comploetion Schedule we neced only grant variances from
Rules 921(dy and 1062, A wvariance from Rule 404{c¢) is unnecessary
at this poin This will allow the Agency to issue the permits

i
and thus will allew the bistrict to complete the project as quickly

as possiblo.

This opinton constitutes the Board’s findings of fact and conclusions

of Taw.

IT IS S0 orplgs.

I, Christay Lo Motitet:s, Clerkh of the Tilinors Poliution Control
Board, horeby oyt v the above Opinton and order swere atontoed
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