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OPINION AND ORDER OF THE BOARD (by J.A. Burke): 
 

Broadus Oil Company (Broadus) appeals a December 8, 2009 determination of the 
Illinois Environmental Protection Agency (Agency) rejecting Broadus’ budget to implement a 
corrective action plan at an underground storage tank (UST) site located at 1006 West Main 
Street in Streator, LaSalle County.  In its petition for review, Broadus argues that the budgeted 
amount was “reasonably [sic], customary, and necessary for the proper completion of the project 
and site closure.”  Pet. at 2.  During the course of this proceeding, Broadus narrowed its request 
for review to the sole issue of appropriateness of the Agency denial of $3,959.86 in personnel 
costs. 

 
For the reasons set forth below, the Board finds the Agency denial was appropriate, and 

affirms the Agency’s determination as it relates to the rejected personnel costs. 
 

PROCEDURAL BACKGROUND 
 
On April 12, 2010, Broadus filed a petition for review of a December 8, 2009 Agency 

determination.  The Board accepted the petition for hearing on April 15, 2010.  The Agency filed 
its record (Rec.) on August 31, 2012.   

 
The Board commenced holding a hearing in this matter on November 7, 2012, in 

Springfield, Sangamon County.  Due to a medical emergency, Broadus’ key witness was unable 
to attend.  Consequently, the hearing was continued without objection until February 26, 2013.   
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At the February 26, 2013 hearing, Allan Green, President of Midwest Environmental 
Consulting and Remediation Services, testified on behalf of Broadus.  At that same hearing, 
Brian Bauer, a project manager in the Leaking UST program at the Agency, testified on behalf of 
the Agency.  No members of the public attended the hearing on either November 7, 2012 or 
February 26, 2013. 

 
Broadus filed its post-hearing brief (Br.) on April 8, 2013.  The Agency filed its post-

hearing brief (Resp.) on May 10, 2013, accompanied by a motion for leave to file, which the 
Board rules upon below.  Broadus filed its reply (Reply) on May 21, 2013. 
 

AGENCY’S MOTION 
 
 On May 10, 2013, the Agency filed a motion for leave to file its closing brief (Mot.).  The 
Agency’s post-hearing brief was originally due on May 8, 2013, but this date was unattainable 
“due to unforeseen interruptions and a workload that was greater than anticipated.”  Mot. at 1.  
The Agency states that it conferred with counsel for Broadus and that Broadus’ counsel “has no 
objection to the instant motion.”  Id.  For these reasons and to avoid any material prejudice to the 
Agency, the Board grants the Agency’s motion and accepts the Agency’s post-hearing brief. 

 
FACTS 

 
 On November 18, 2009, the Agency received a corrective action budget amendment 
(Budget) from Broadus.  Rec. at 1630.  The Budget related to Broadus’ UST site at 1006 West 
Main Street in Streator, LaSalle County.  Id. at 1616.  The Budget sought $3,959.86 in personnel 
costs, $5,847.39 in handling costs, and $78,947.73 in field purchases and other costs.  Id. at 
1619. 
 
 The Agency rejected the Budget on December 8, 2009.  Rec. at 1630-1633.  Agency 
employee Sam Hale was the project manager assigned to Broadus’ request at the time of the 
Agency determination and Clifford Wheeler, who signed the December 8, 2009 determination, 
was a unit manager in the Agency Leaking UST Section.  Rec. at 1631; Tr. at 22-23.  Since 
December 8, 2009, both men have passed away.  Tr. at 23.  At hearing, Brian Bauer, a project 
manager who oversees the reimbursement portion of the UST program, testified on behalf of the 
Agency.  Id. at 21.  The December 8, 2009 Agency determination listed two reasons for its 
rejection of the Budget: 
 

1. The budget includes soil disposal and backfill costs that exceed the 
maximum payment amounts set forth in Subpart H, Appendix D, and/or 
Appendix E of 35 Ill. Adm. Code 734.  Such costs are ineligible for 
payment from the [UST] Fund pursuant to 35 Ill. Adm. Code 734.630(zz).  
In addition, such costs are not approved pursuant to Section 57.7(c)(3) of 
the [Environmental Protection Act (Act) (415 ILCS 5/57.7(c)(3) (2010)] 
because they are not reasonable. 
 

2. The budget includes costs for corrective action that are inconsistent with 
the associated technical plan.  One of the overall goals of the financial 
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review is to assure that costs associated with materials, activities, and 
services shall be consistent with the associated technical plan.  Such costs 
are ineligible for payment from the [UST] Fund pursuant to Section 
57.7(c)(3) of the Act and 35 Ill. Adm. Code 734.510(b).  Rec. at 1633. 

 
On April 12, 2010, Broadus filed its petition for review of this Agency determination. 
 

BROADUS’ PETITION 
 
 Broadus’ petition sought review of the Agency’s rejection of the Budget seeking approval 
for $88,754.98 “which was the amount reasonably and necessarily expended to complete work 
on the project.”  Pet. at 2.  Broadus argues that the budgeted amount was “reasonably [sic], 
customary, and necessary for the proper completion of the project and site closure.”  Id.   
 

HEARING 
 
 Mr. Allan Green, President of Midwest Environmental Consulting and Remediation 
Services (MECRS), testified on behalf of Broadus.  Tr. at 8.  Broadus retained MECRS to 
oversee investigation and remediation of the site.  Id.  Green submitted the Budget to the 
Agency.  Id. at 10-11.  Green acknowledged that a later budget addendum addressed field 
purchases and other costs, and that it was only personnel and handling costs remaining at issue.  
Id. at 11.  With regards to the personnel costs, Green testified that work included  
 

the time that was spent between the city, their attorneys, the off-site property 
owner, and their attorneys, and then the [Illinois Department of Transportation] 
for their highway authority agreement, and then reimbursement time and 
certification on that issue.  Id. at 12. 

 
Green also testified that, because of the nature of the project and the neighboring property owner, 
MECRS was in contact with Sam Hale and Cliff Wheeler “if not every other day, then close to 
that.”  Id.  Green stated that, under instruction from Hale and Wheeler, he was to “do what you 
need to do to get this site closed and get [the neighbor] out of [the Agency’s] hair.”  Id. at 13. 
 
 Green testified that the handling charges entailed “handling charges put on the 
subcontractor invoices, once proof of payment has been shown.  It’s . . . the money markup . . . 
to the individuals for basically paying subcontractors.”  Tr. at 14. 
 
 On cross-examination, Green was presented a number of questions relating to the 
subsequent March 28, 2010 budget amendment, which the Board does not summarize here.  Tr. 
at 14-19. 
 
 Brian Bauer, a project manager who oversees the reimbursement portion of the UST 
program, testified on behalf of the Agency.  Tr. at 19-21.  Bauer testified that both Sam Hale and 
Clifford Wheeler had passed away since the December 8, 2009 Agency determination.  Id. at 22-
23. 
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 Bauer stated that the Agency does not approve handling charges in a budget request, but 
rather, such charges are approved “based upon what you submit in your reimbursement at the 
time you submit the bills.”  Tr. at 24-25.  Bauer testified that the Agency approves budgets 
seeking reimbursement for excavation, disposal and backfill.  Id. at 27.  However, the Agency 
does not approve budgets that include “restoration of water or restoration of electric compactors 
or pre-create cost figures.”  Id.  Bauer further stated that the Agency could deny a budget in 
whole, even if part of the budget may be acceptable.  Id. at 28. 
 
 Bauer testified that the Agency provided forms for submittal of various Leaking UST 
documentations, including budgets.  Tr. at 31.  However, the form submitted with the Budget 
was not the most current form used by the Agency at the time.  Id. at 30.  Bauer stated that the 
current form, in contrast to the form submitted by Broadus, did not include handling charges as a 
line item.  Id. at 31.  This is because the Agency does not “approve a dollar amount in the budget 
for handling charges.”  Id. 
 
 On cross-examination, Bauer noted that he did not have any involvement in the process 
of denying the Budget, and that his only knowledge of how the determination was made came 
from reviewing the file after-the-fact.  Tr. at 32-33.  Bauer noted that there was no mention of 
personnel costs in the two reasons for denial provided in the Agency determination letter.  Id. at 
34.  Bauer also stated that he did not have any reason to believe that the hours or the hourly rates 
listed on personnel costs were not reasonable.  Id.  Bauer also stated that, while he was unable to 
remember a specific regulation off-hand, the regulations and his “experience of denying budgets 
over the years” caused him to believe that the Agency could deny an entire budget based on one 
particular deficiency.  Id. 
 
 On redirect examination, Bauer acknowledged that, when a budget is denied in whole or 
in part, the explanation set forth for its rejection may not be necessarily detailed to every 
particular line of that budget.  Tr. at 36.  Bauer noted that a generalized statement as to the basis 
for the rejection, such as costs for corrective action, would encompass a number of costs, 
including personnel and handling costs.  Id. at 36-37.   
 

On recross examination, Bauer testified that all of the personnel costs were referenced as 
costs for corrective action in the Agency determination letter.  Id. at 37.  According to Bauer, “[if 
the Agency is] denying a budget for excavation, transportation, disposal, the cost to prepare that 
budget and everything else would be all-inclusive of what [the Agency] was denying.”  Id.  
Bauer also acknowledges that the personnel costs included hours for off-site excavation.  Id. at 
38. 
 

BROADUS’ ARGUMENTS 
  

In its post-hearing brief, Broadus limits its argument to personnel costs and does not 
request approval for handling or other costs.  Broadus argues that its budget should be approved 
because it “reasonably and necessarily incurred the personnel costs which are at issue in the 
amount of $3,959.86 in remediating the subject property.”  Br. at 3.  Broadus contends that this 
position is “undisputed” and that “[n]o valid ground has been articulated by the [Agency] for 
denial of the personnel charges at issue in this case.”  Id. 
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 Broadus also contends that “[i]t appears that [the Agency] is taking the position that 
because one entry on the proposed budget (i.e., handling changes [sic]) should not have been 
included, it had the right to deny that budget in its entirety.”  Br. at 3.  Broadus notes that the 
Agency “could not point to any rule that allowed such a blanket denial.”  Id. at 4.  Broadus 
concludes that the personnel costs “were reasonable and necessarily expended, and should be 
paid.”  Id.   
 

In its reply, Broadus argues that, since there is “absolutely no dispute regarding the 
propriety of [the personnel] expenses,” additional resources should not be used to resubmit the 
personnel costs to the Agency for approval.  Reply at 2.  Broadus contends that partial approval 
of budgets “occurs routinely” and that the Agency decision to deny the budget in its entirety 
“appears to be selective application of the applicable rules.”  Id.  Broadus does not believe that it 
should incur “further delay or expenditure” to obtain “what rightfully should have been 
reimbursed long ago.”  Id. 
 

AGENCY’S RESPONSE 
 
 The Agency states that the Budget sought costs for excavation, transportation, and 
disposal of 1,660.93 cubic yards of contaminated soil (at a rate of $60.35 per cubic yard) as well 
as costs for the same volume of backfill (at a rate of $21.17 per cubic yard).  Resp. at 8.  The 
Agency notes that a letter submitted by Broadus on March 28, 2010 states that those rates should 
have been $58.59 per cubic yard for the excavation, transportation and disposal costs and $20.56 
per cubic yard for backfilling.  Id.  The Agency therefore argues that it correctly rejected the 
Budget “for including excessive soil disposal and backfill costs which were ineligible for 
payment and were not approved because they were unreasonable.”  Id at 9. 
 
 The Agency also references the Budget’s cost request “to ‘restore water,’ ‘restore 
electric,’ and ‘compactor.’”  Resp. at 9, citing Rec. at 1622.  The Agency argues that it “does not 
approve budgets that include restoration of water, restoration of electric, compactors, and the 
like.”  Resp. at 9, citing 35 Ill. Adm. Code 734.630. 
 
 The Agency states that the Budget sought $5,847.39 in handling charges.  Resp. at 9.  
While the Agency approves handling charges when bills are submitted for reimbursement, the 
Agency does not approve handling charges as part of a corrective action plan budget.  Id. at 10, 
citing 35 Ill. Adm. Code 734.335(b).  The Agency also notes that the Board’s regulations provide 
for the payment of handling charges on a sliding scale based upon the subcontractor or field 
purchase cost.  Id., citing 35 Ill. Adm. Code 734.865 and 35 Ill. Adm. Code 734.635.  The 
Agency argues that it acted correctly in not approving the handling charges because “the 
regulations exclude handling charges from corrective action plan budgets.”  Id. 
 
 The Agency also notes that the Budget included $3,959.86 in personnel costs.  Resp. at 
10.  Agency employee Brian Bauer testified at hearing that a corrective action plan budget can 
include personnel costs.  Id., citing Tr. at 36-37.  Bauer testified that the Agency’s second basis 
for rejecting the Budget (inclusion of corrective action costs inconsistent with the associated 
technical plan) included personnel costs.  Id. at 11, citing Tr. at 37-38.   
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The Agency cites Section 57.7(c)(3) of the Act, which states in part that, in approving a 

corrective action plan, the Agency will determine 
 

that the costs associated with the plan are reasonable, will be incurred in the 
performance of site investigation or corrective action, and will not be used for site 
investigation or corrective action activities in excess of those required to meet the 
minimum requirements of this Title.  Resp. at 11, citing 415 ILCS 5/57.7(c)(3) 
(2010). 

 
The Agency also cites Section 734.510(b) of the Board’s regulations, which provides in part that 
the Agency’s financial review of a corrective action plan “must include . . . costs associated with 
any materials, activities, or services that are included in the budget.”  Resp. at 11, citing 35 Ill. 
Adm. Code 734.510(b).   
 

The Agency states that, 
 

after it reviewed the [Budget] containing excluded handling charges; personnel 
costs related to erroneously high excavation, transportation, disposal, and backfill 
costs; and ineligible costs for a compactor and for restoring electric and water, 
[the Agency] properly rejected the budget pursuant to Section 57.7(c)(3) of the 
Act and Subsection 734.510(b) of the Board’s regulations.  Resp. at 11. 

 
 The Agency contends that no provision of the Act or the Board’s regulations requires the 
Agency to modify or approve in part a plan, budget, or report that contains a portion that would 
violate the Act or Board regulations if it were approved.  Resp. at 12, citing 35 Ill. Adm. Code 
734.505(b). 
 
 The Agency notes that the vast majority of Broadus’ original $88,574.98 claim has been 
satisfied in a subsequent submittal.  Resp. at 12.  Further, the Agency “will approve [Broadus’] 
handling charges consistent with Board regulations when [the Agency] receives a submittal for 
reimbursement.”  Id.  The Agency also notes that “the possibility remains that [the Agency] 
would approve [the personnel costs] if submitted as part of a budget amendment that does not 
violate the Act or Board regulations.”  Id. 
 

BURDEN OF PROOF 
 

The burden of proof in an appeal of the Agency’s rejection of a corrective action budget 
is on the petitioner.  415 ILCS 5/57.7(c)(4); 415 ILCS 5/40(a)(1); 35 Ill. Adm. Code 105.112(a). 
 

STATUTORY BACKGROUND AND STANDARD OF REVIEW 
 

The Act provides that to seek reimbursement from the UST Fund, an owner or operator 
must submit to the Agency for approval a corrective action budget.  415 ILCS 5/57.7(b)(3) 
(2010).  The standard of review is whether the application, as submitted to the Agency, would 
not violate the Act and Board regulations.  Ted Harrison Oil Co. v. IEPA, PCB 99-127, slip op. 

http://www.westlaw.com/Find/Default.wl?rs=dfa1.0&vr=2.0&DB=1005428&DocName=35ILADC105.112&FindType=L
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at 5 (July 24, 2003), citing Browning Ferris Industries of Illinois v. PCB, 179 Ill. App. 3d 598, 
534 N.E.2d 616 (2nd Dist. 1989).  In reviewing a corrective action plan budget, the Agency must 
determine that the costs associated with the plan are reasonable, will be incurred in the 
performance of site investigation or corrective action, and will not be used for site investigation 
or corrective action activities in excess of those required to meet the minimum requirements of 
Title XVI of the Act.  415 ILCS 5/57.7(c)(3) (2010). 
 

BOARD DISCUSSION 
 

In its petition, Broadus requested that the Board reverse or modify the Agency’s rejection 
of the Budget and accept the requested Budget amount of $88,754.98.  Pet. at 2.  At hearing, 
Broadus limited its appeal to personnel and hearing costs.  Tr. at 5.  In its post-hearing brief and 
reply, Broadus only seeks reimbursement of $3,959.86 in personnel costs.  Br. at 4, Reply at 2.  
The Agency acknowledges such in its response, stating that Broadus is “apparently abandoning 
its claim for handling charges.”  Resp. at 3.  The Board has previously found that arguments 
raised in a petition but not argued by a petitioner are waived.  American Bottom Conservancy 
and Sierra Club v. City of Madison, Illinois, and Waste Management of Illinois, Inc., PCB 07-84, 
slip op. at 4 (Feb. 21, 2008)  Because Broadus now only seeks personnel costs, the Board only 
addresses the Agency’s determination as it pertains to the rejected $3,959.86 in personnel costs.  
The Board therefore does not address the $5,847.39 in handling costs, or $78,947.73 in field 
purchases and other costs. 
 

The sole issue before the Board is whether the Agency properly rejected Broadus’ 
budgeted personnel costs.  The Agency’s determination must provide “an explanation of the 
provisions of the regulations . . . which may be violated if the plan were approved” and “a 
statement of specific reasons why . . . the regulations might not be met if the plan were 
approved.”  Prime Location Properties, LLC v. IEPA, PCB 09-67, slip op. at 29 (Aug. 20, 2009), 
citing 415 ILCS 5/57.7(c)(4)(B), (D) (2010), aff’d sub nom. IEPA v. PCB, 2012 IL App (5th) 
100072-U.   

 
At hearing, Brian Bauer, a project manager who oversees the reimbursement portion of 

the UST program, testified on behalf of the Agency.  Tr. at 21.  The December 8, 2009 Agency 
determination rejected the Budget in part because it “includes soil disposal and backfill costs that 
exceed the maximum payment amounts set forth in Subpart H, Appendix D, and/or Appendix E 
of 35 Ill. Adm. Code 734,” and because the Budget “includes costs for corrective action that are 
inconsistent with the associated technical plan.”  Rec. at 1633.  Bauer testified at hearing that 
personnel costs would have been denied for the second reason.  Tr. at 37. 

 
At hearing, Bauer testified that he had no reason to believe that the personnel costs are 

not reasonable.  Tr. at 34.  However, the Agency contends that the personnel costs were denied 
because, if the Agency is “denying a budget for excavation, transportation, [and] disposal, the 
cost to prepare that budget and everything else would be all-inclusive of what [the Agency] was 
denying.”  Id. at 37.  Broadus is not challenging the Agency’s denial of the budget for 
excavation, transportation, and disposal.  Rather, Broadus requests approval of only personnel 
costs and contends that “partial approval of budgets occurs routinely.”  Reply at 2.  As the 
Agency notes, however, Section 734.505(b) of the Board’s rules provide that the Agency “has 

http://www.westlaw.com/Find/Default.wl?rs=dfa1.0&vr=2.0&DB=578&FindType=Y&SerialNum=1989019798
http://www.westlaw.com/Find/Default.wl?rs=dfa1.0&vr=2.0&DB=578&FindType=Y&SerialNum=1989019798
http://www.westlaw.com/Find/Default.wl?rs=dfa1.0&vr=2.0&DB=578&FindType=Y&SerialNum=1989019798
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the authority to approve, reject, or require modification of any plan, budget, or report it reviews.”  
Br. at 11-12, citing 35 Ill. Adm. Code 734.505(b).   

 
The Board agrees with the Agency that the Agency is not required to modify or approve 

in part a plan, budget, or report that contains a portion that would violate the Act or Board rules.  
Broadus offers no argument that handling, excavation, transportation, and disposal costs were 
incorrectly denied.  Accordingly, the Board cannot find that the Agency erred in rejecting 
personnel costs together with the entire Budget.  For these reasons, the Board affirms the 
Agency’s rejection of personnel costs. 
 
 The Agency argues that the majority of Broadus’ appeal has been resolved in a 
subsequent submittal.  Resp. at 12.  Further, the Agency states that it may approve the handling 
and personnel costs consistent with Board regulations if Broadus were to resubmit a budget 
amendment.  Id.  The standard of review in the instant appeal is whether the application, as 
submitted to the Agency on November 18, 2009, would not violate the Act and Board 
regulations.  The Board does not consider information “not before the Agency prior to its final 
determination regarding the issues on appeal.”  Kathe's Auto Service Center v. IEPA, PCB 95-
43, slip op. at 14 (May 18, 1995).  Therefore, any actions taken following the Agency’s 
determination are irrelevant, and the Board did not consider these Agency arguments when 
making its decision. 
 
 Because Broadus, following hearing, only requests personnel costs, the Board does not 
address whether the Agency acted appropriately in denying the Budget in its entirety, or whether 
the Agency appropriately denied Broadus’ request for handling costs. 
 

CONCLUSION 
 
 For the reasons above, the Board affirms the Agency’s December 8, 2009 determination 
denying Broadus $3,959.86 in personnel costs. 
 
 This opinion constitutes the Board’s findings of fact and conclusions of law. 
 

IT IS SO ORDERED. 
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Section 41(a) of the Environmental Protection Act provides that final Board orders may 

be appealed directly to the Illinois Appellate Court within 35 days after the Board serves the 
order.  415 ILCS 5/41(a) (2010); see also 35 Ill. Adm. Code 101.300(d)(2), 101.906, 102.706.  
Illinois Supreme Court Rule 335 establishes filing requirements that apply when the Illinois 
Appellate Court, by statute, directly reviews administrative orders.  172 Ill. 2d R. 335.  The 
Board’s procedural rules provide that motions for the Board to reconsider or modify its final 
orders may be filed with the Board within 35 days after the order is received.  35 Ill. Adm. Code 
101.520; see also 35 Ill. Adm. Code 101.902, 102.700, 102.702. 
 

I, John Therriault, Clerk of the Illinois Pollution Control Board, certify that the Board 
adopted the above opinion and order on July 25, 2013, by a vote of 4-0. 

 
 

___________________________________ 
John Therriault, Clerk 
Illinois Pollution Control Board 
 


	IT IS SO ORDERED.

