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NORTH SHORE SANITARY DISTRICT

V. ) PCB 71—343

ENVI RONMENTIL PROTECTION AGENCY

XE. MURRAY R, CONZELMAN and MR~ JOHN R, SLOAN appeared for the
NORTH SHORE SANITARY DISTRICT

RICHARD COSI3Y and MR. THOMAS W, SCHEUNEMAN appeared for the
ENVIRONMENTAL PROTECTION AGENCY

MR. RICHARD M. HATES appeared for the LEAGUE OF WOMEN VOTERS

N TN(Nt’~b ~1 C2NPEPE and XE BERJL L SCI’VVAPT~ appeared to~ to~

CITY OF HIGHALND TARE

OPINION OF THE BOARD (by Mr. Kissel)

On March 2, 1972, the Board cranted the North Shore Sanitary
District (the “District) a variance from the Boards s order against
the District entered on March 3:L, 1971 • in the case at the Lea~~
of Women Voters, at a1 v. North Shore Sanitary District, PCB7O—7,

-~ —

etseci The Marco 2 order aliowe~ the Distract to permit a certain
number of new sewer :onnect~iansto the Waukegan and Ciavey Road
plants of the Distroct. That order was, however, conditioned on a
number of things~ one of which is contained in paragrapi 21:

“21, The District shall investigate all available
means to advance the date of operation of the re-~
tention basin [at the Waukegan plant] ancluding
the use of its emergency powers, overtime and leased
pumps....”

Pursuant to this order, the District submitted a letter t.o the Board
dated May 1, 1972, indicating that the contractor that has the basic
contract to construct the retention :oasth will charge a total of
$660,000 to complete the retention basin by June 1, 1973 rather than
September 1, 1973.

Before the Board can properly evaluate ~ether the expenditure
of these funds is necessary for the District to comply with the
Eoard~sMarch 2, 1972 order to employ “all means available to advance
the date of operation of the retention basin” at the Waukecjanplant:,
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it will be necessary to hear the comments from the other parties in
this case. We, therefore, request that all parties to this case
submit comments to the Board on the District’s May 1, 1972 letter
relating to advancement of the date of completion of the Waukegan
retention basin within twenty (20) days after the date of this order.
Failure by any party to so comment will be deemed by the Board to
mean that that party agrees with the District’s conclusion -- that
is, that the expenditure of $660,000 to advance the date of comple-
tion of the retention basin should not be made.

IT IS SO ORDERED.

I, Christan L, Moffett, Clerk of the Pollution Control Board, ./~
certify that the Board adopted the above Opinion and Order this ~
of May, 1972, by a vote of ~- 0
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