
ILLINOIS POLLUTION CONTROLBOARD
January 9, 1915

)
NORTHSHORE SANITARY DISTRICT )

)
)

v. ) PCB 74-342
)
)

ENVIRONMENTAL PROTECTION AGENCY ))

OPINION AND ORDEROP THE BOARD (by Mr. Dumeile):

Petition for variance was filed September 20, 1974.by the
North Shore Sanitary District (“District”) • The petition requests
an extension of the variance granted January 10, 1974 (PCB 73-134)
and asks to retain the use of 5,271 population equivalents (“P.E.”)
remaining of 8,000 P.E. previously authorized for sewer connection
permits tributary to the District’s Clavey Road treatment plant.

The Petition also asks to relieve the sewer ban entirely
from the subject treatment plant. No public hearing was held. On
October 17, 1974, the records of prior related proceedings were
stipulated into this cause by the District. The Environmental
Protection Agency filed its recommendation on December 9, 1974 and
recommended the grant of the variance for an additional year. It
did not recommend lifting the sewer ban entirely at this time.

Effluent data for the Clavey Road treatment plant for the
period from January through August, 1974 inclusive, show average
levels of 17 mg/i BOD and 17 mg/i of suspended solids (“55”)
compared to the appii~able standards of 10 mg/i BOD5 and 12 mg/i
SS. The Agency ascribes these higher levels to the shakedown
problems of a new treatment plant. It points out that the recorded
plant flows range from 5.8 million gallons per day (MGD) to 15.7
MGDcompared to the plant capacity of 17.8 MGD. Thus the 5,271
P.E. (at 100 galLons per P.E. per day) would only add 0.53 MGDto
the plant load and the effluent quality should not deteriorate
because of this.

The Agency refers to the stipulation set out in full in
PCB 73-134 which gave target dates for completion of certain
proj ects as follows:
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February ~, 1b74 Ai~h and Park The~ront interceptor
Ju~y,l, 1974 Oie~clew ~reatmcnt ~aciJ~ties at 1a~

~~ovember 1, 1974 ~irst phase of Middle fork Intercepto sewer,

The Agency states that of the above only the Highland Pa~a
interceptor has been conp~eted~ The date for completion ~f the
Midde Fork interceptor is io~ known, according to the Ag~icy.
~tnd the date for completion of the overt ow Lacilities ha~ sl~pped
one tear to July 1, ~

S nce tne requirements o tde stipu1ae~on have not b~cr~
the Agency recommends against L~fting th~ sewer bar comp1~tei

[be variance is granted and the unused balance of th
8,000 P,E, granted on January 10 1974 shall remain usable
for an additional year. The applicable conditions in PCB 73~
(both Stipulation and Order shall remain in effect.

Thrs Opinion constitutes the Board!s findings of fact and
conclusions of law,

1. Vaiiance is granted until January 9, ~976 to the North
Shore Sanitary District to issue connection permits up to
8,000 P,E, less those issued under PCB 73~l34,

2, The District shall report to the Board and Agency by
March 1, 1975 the scheduled completion dates for the
overflow facilities and the Middle Fork interceptor
sewer (first phase),

3, All applicable conditions in the stipulation and order
in PCB 73~l34 shall remain in effect,

IT IS SO ORDERED,

I, Christan L. Moffett~ Clerk of the Illinois Pollution
Control Board, her~by certify the above Opinion and Order were
adopted on the ~day of January, 1975 by a vote of 5~.d

~stane,totett,er~
Illinois Pollution Control ~bard
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