
ILLINOIS POLLUTION CONTROLBOARD
August 8, 1974

LUDLOWCORPORATION,

OPIN.ION AND ORDEROF THE BOARD (by Mr. Seaman):

On May 24, 1974, Ludlow Corporation filed its Petition For
Variance, seeking therein variance from the provisions of Rule 205(f) of
the Illinois Pollution Control Board Regulations, Chapter 2, Part Ii for
the period between June 1, 1974 and September 1, 1974.

Petitioner operates a plant in Chic~go which manufactures
pressure sensitized paper. During the manufacturing process hydrocarbons
are released and subsequently discharged to the atmosphere through two stacks.
Hydrocarbon emissions are 36 ibs,/hour from one stack and 27.lbs./hour from
the other stack. Rule 205(f) limits Petitioner to a total of 8 lbs./hour of
hydrocarbon emissions after December 31, 1973.

In 1971 Petitioner installed two fume incinerators at its
facility after receiving assurance from the manufacturer that the units would
achieve the 95 per cent hydrocarbon reduction required by the City of
Chicago. However, the two incinerators functioned improperly and caused
the emission of smoke from the stacks and ~thepresence of 011 fumes in the
plant. Repeated attempts to 5O1VC the problems failed, Petititoner then
retained Arthur 0. Little and Company to recommend a solution.

After extensive investigation, Petitioner elected to replace
the existing incinerators ~with two new Air Preheater incinerators at a cost
of $209,400. The Air Preheater Company has guaranteed 95 per cent removal
of hydrocarbon emissions, which will reduce Petitioner~s emission to 1.8
lbs,/hour from the first stack and 1.35 lbs./hour from thE second stack.
The total plant emission of 3.15 lbs./hour will then be well within our
standard

Air Preheater estimated that it would take six months for
fabrication, delivery, and installation of the equipment and training of
Petitioner~s employees. The actual operating date was projected to be
near the end of May, 1974. Based upon this information we granted Petitioner~s
request for a variance from Rule 205(f) until June 1, 1974. (PCB 73~444).
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In the instant cause, Petitioner is seeking additional
time (until September 1, 1974) to complete the installation of the
two Air Preheater Incinerators. Petitioner states that it has encountered
unforseeable delays in obtaining the necessary permits from the Building
Department of the City of Chicago for the installation of the subject
equipment. The delays were allegedly caused when the Department required
the submission of revised structural and electrical plans.

These building permits were obtained on May 16, 1974, and
the demolition which is a prerequisite to installation of the equipment
has now begun. The incinerators themselves, the major component of the
equipment, have been purchased and are being stored in a warehouse in
Chicago. Both the construction site at Petitioner~s plant and the
incinerators are available for inspection as evidence of Petitioner~s good
faith effort to bring itself into compliance with state regulations.
Petitioner~s revised constructin schedule now calls for completion of
installation and~testing by the end of August. An Agency construction
permit was granted on February 13, 1974. Petitioner was granted an Agency
operating permit, #031600 AUI, on March 20, 1973 to run through March 15, 1978..

Petitioner~s facility is located in a heavily~populated
residential area. Petitioner~s neighbors have indicated that they are
sometimes bothered by odors from Petitioner~s plant, but they are not
opposed to the granting of the variance.

The Agency is of the opinion that Petitioner has shown good
faith in its attempts to comply with Rule 205ff) and that the revised
compliance schedule is reasonable, We agree.

This Opinion constitutes the findings of fact and conclusions
of law of the Board.

IT IS THE ORDERof the Pollution Control Board that Ludlow
Corporation be granted a variance from Rule 205(f) of the Illinois Air
Pollution Control Regulations for the period between June 1, 1974 and
September 1, 1974 for the purpose of installing two Air Preheater incinerators
at its Chicago manufacturing plant. This variance is subject to the
following conditions:

1. Petitioner shall notify the Agency immediately if any
deviation from the compliance timetable occurs.

2. Petitioner shall notify the Agency upon completion
of its control program.

3. Petitioner shall conduct a stack test after installation
of the subject incinerators and shall notify the Agency at least five days
in advance of the test so that Agency personnel may be present to observe
test procedures and operating conditions. The notification should be sent to:
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Environmental Protection Agency
Illinois Naval Armory
East Randolph and the Lake
Chicago, Illinois 60602

I, Christan L. Moffett, Clerk of~the Illinois Pollution Control
Board, certify that the above ORinion and Order was adopted on this

~ ______ day ~ 1974 by a vote of 4~)
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