ILLINOIS POLLUTION CONTROL BOARD
September 16, 1971

THE METROPOLITAN SANITARY DISTRICT
OF GREATER CHICAGO

V. PCB 71-166

ENVIRONMENTAL PROTECTION AGENCY

R A N N e

Mr. Allen S. Lavin, Chief Attorney, The Metropolitan Sanitary District
of Greater Chicago, by: ,

Mr. Paul D. Lindauer, Jr., Assistant Attorney, appeared for the
petitioner;

Mr. Roger Ganobcik, appeared for the respondent;

Schrieber, Mack & Pieper, by: Mr. Raymond W. Pileper, appeared
for the Village of Orland Park

Opinion of the Board (by Mr. Dumelle)

On June 26, 1971 The Metropolitan Sanitary District of Greater
Chicago (MSD) petitioned the Board for a variance from the operation of
certain sections of Rules and Regulations SWB-14, Water Quality Stan-
dards, Intrastate Waters (hereafter SWB-14). Specifically the MSD has
sought to be relieved of complying with certain requirements in
SWB-14 relating to tertiary treatment and BOD and suspended solids
levels at the Orland Park Sewage Treatment Plant (Plant) inasmuch as
the MSD has plans and construction is underway which will eliminate
the operations of the plant in approximately two vears. The MSD
sought to have a variance granted starting -on July 1, 1972 and
extending for one year. July 1, 1972 is the date by which the MSD is
required by SWB~14 to provide tertiary treatment. In short, the
District asked for a one-year extension of the SWB-14 timetable for
construction of tertiary treatment facilities. The District alsc
requested that it be allowed, in the interim period, toc be permitted
to install additional capacity to the existing facilities to increase
the present capacity by 0.6 MGD.

The Village of Orland Park appeared at the hearing in this matter
held on August 6 and was allowed to intervene with all the rights
of an original party {(R.17). The Village introduced testimohy rela-
ting to the economic impact which denial of the requested variance
might have on the Village and several subdivision house builders
in the area.
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The regulation from which the District sought a variance in
this case was enacted by the Sanitary Water Board, one of this Board's
predecessors, in 1967 with the implementation plan section of the .
regulation being enacted in March 1968. The tertiary treatment Treguire-
ment has thus been on the books for more than three years.
SWB-14 is a comprehengive water pollution abatement regulation
applicable to all intrastate waters in Illinois not covered by other
specific stream standards. The District is not only obliged to meet
the effluent criteria specified in 8WB~14 by July of 1972 but it is re-
guired to meet the timetable reguirements in paragraph 12 relating to the
completion of plans and specifications 18 months before the completion
date for tertiary facilities and award of the construction contracts
12 months before the completion date. In other words the District is
under a reguirement to provide tertiary treatment by July 1972 and it
iz under a further reguirement to submit plans by February 1971 and
award construction contracts by August 1971. Under the regulation the
MSD has a legal duty at this time to let contracts and commence
congtruction to meet the BOD and suspended solids effluent standards
by July 1972. The instant variance was reguested at the
proper time; any filing at a later date would be untimely and a viola~-
tion of the water pollution regulation for which an enforcement action
could commence.

The MSD treats the Sanitary wWastes in the Chicago metropolitan
area and in additicn to three major treatment plants, it operates
certain other smaller plants, one of which is the Orland Park Plant.
The Plant has a present design capacity of 0.8 MGD and was scheduled
to be discontinued before the tertiary treatment effluent reguirements
became effective. The Plant is a trickling filter type plant con-
sisting of a pumping station, primary settling tank (Imhoff),
trickling filter and final tank (R.37). The effluent is discharged
into McGinnis S8lough which was described as a slough of roughly
313 acres with an average depth of about two feet which is almost
totally covered with submerged weeds called sago {(R.192). Because
of a contract dispute which led to a lawsuit and curtailment of sewer
construction activities the date for abandonment of the Plant has
been deferred beyvond July of 1572. The unusual situation which brought
about the present state of events was not disputed. In fact the
parties were able to stipulate to the following facts (R.28-32). 1In
1967, the District planned to abandon its Orland Park Sewage Treatment
Plant by construction of an interceptor sewer which would divert the
sewage to the District’s Calumet Treatment Plant. On April 4, 1968
a contract in the amount of §3.5 million for the interceptor sewer
was awarded to Peter Kiewit Sons, Inc. The contract called for the
completion of the interceptor in 630 days. After construction on the
interceptor had begun the contractor notified the District that it
considered the contract rescinded and filed suit in the federal
court. The contractor also abandoned the job, and on December 23,
1968, the Board of Trustees of the Sanitary District declared the
contract forfeited. After advertisement and other proper procedures



tne contract was finally re-let on July 8, 1971 to American Structures,
Inc. The new contractor was to begin work in August 1971. No reasons
appear in the record for the long delay from December 23, 1968 to

July 8, 1971, and we can make no judgment as to whether the District
did all it could to shorten this period.

In addition to the sewer construction the MSD has proposed
additional treatment facilities which will improve the guality of
treatment and enlarge the capacity of the Plant. Improved opera-
tion of both the trickling filter system and aerated lagoon is
proposed. A chemical addition facility is planned which will
provide for chemical coagulation to enhance settling and removal
of solids. The Plant interim facilities are designed as a temporary
measure. The temporary facilities as well as the existing plant
will be phased out upon completion of the sewer system. The interim
facilities will increase the facility's capacity and improve the
plant’s effluent guality.

Unfortunately alternative treatment with portable, temporary
treatment facilities was not dealt with in any depth in the record.
Installation of package treatment plants designed to be easily
dismantled and which would conseguently have a high salvage value
and could be easily relocated to other sites may have been the
best way to go in this case. There is virtually no testimony
on this subject, however, and we are thus unable to make any
evaluations or decisions on the subject.

Mr. Melvin Doogan, the Village President of Orland Park
testified as to several commitments which the Village made in
anticipation of growth including the construction of a fieldhouse,
increasing police service, and providing for additional snow
removal service {(R.93~94, 102). The Village must now be somewhat
chastened after extending itself and committing funds to realize
that expected income has been significantly delaved. It is to be
hoped that other municipalities are put on notice by this case that
as a fundamental requirement they must have adeguate treatment
facilities to accommodate sensible growth.-

In briefest summary the case presented to the Board was a
reguest by the District to be allowed to increase the present capa-
city of the plant and to be allowed to operate the plant until an
interceptor sewer, presently under construction, was completed and
abandonment of the existing plant could be effected. The hardship
which the District put forth was the necessity of making the expen-
diture for tertiary treatment, approximately $300,000, on a plant
which would have a useful life of about one year. The Village
introduced testimony about the hardship resulting from a program
of construction of public improvements embarked upon by it in anti-
cipation of greatly increased growth of the community.

Thus, in this matter as in all variance proceedings the Board
has the job of balancing the elimination of the admitted pollution
by denving the requested variance against the countervailing benefits
which would accrue if the variance is granted. 2All the factors which

2~ 485



impinge on this qguestion must necessarily be presented for the Board
to make the most appropriate, well informed decision. In each
variance case which comes before us we must weigh the asserted
arbitrary or unreasonable hardship on the petitioner against the

harm to the citizenry as a whole, that is, the harm to the environment.
In this case we must consider whether the harm done to McGinnis Slough
is so great as to outweigh the hardship which petitioner would suffer
should the variance be denied. We find that the harm to the Slough

in this case is not of such magnitude as to prevent our granting

a license to pollute in this case. Mr. Michael Bronoski, a fish
biologist for the Cook County Forest Preserve District, testified

that in effect the damage to the slough from the sewage treatment
plant has already been done and that in the next two years, in

terms of the aquatic life, there would not be any significant impact
on the slough from the Plant's effluent (R.213-215, 218-219).

We grant the requested variance for one year, until September 1,
1972 subject to several conditions enumerated below. The Environ-
mental Protection Act states that any variance granted under the
Act is limited to one year and then may be extended only if satis-
factory progress has been shown. If the petitioner will need a further
exemption from prosecution beyond that time it should take the pre-
caution of filing a further petition some 90 days before the date
of termination of the ingtant grant. The statute explicitly authorizes
the Board to "impose such conditiong as the policies of this Act may
require” when granting a variance (8§ 36(a)). Several conditions are
reguired here to further the purposes of the statute. First, we shall
require the District to submit guarterly progress reports. Periodic
progress reports are necessary as a means of checking compliance with
program schedules. The reports should detail progress to date and
fully document and explain significant deviations from the program
as originally planned. The first report shall cover the period
from the present through September 30, 1971. The District should
submit such reports to the Environmental Protection Agency and the
Board a reasonable time after the expiration of the calendar guarter
but in no case shall this period extend bevond three weeks. We do
not wish to be in the position, a year from now, of discovering for
the first time that there have been further delays.

Secondly we shall reguire the District to submit a complete
detailed critical path construction schedule to the Environmental
Protection Agency for their approval. This shall be done within 60
days from date. The Agency shall act upon the submission within 30
days thereafter.

Finally, the Act further reguires this Board to impose a bond or
other security in a case like this, the purpose of which is to assure
the State of Illinois and all of its citizens that the proposed pollu-
tion abatement program will proceed and will do so in accordance with
a schedule of which all parties are cognizant. As a further condition
of this grant of a variance we shall reguire the MSD to post a bond or
other security in the amount of $500,000, which amount shall be paid to
the State of Illinois upon -default. The obligation of the bond shall
be the performance of those tasks appearing on the Agency approved
critical path construction schedule due to be performed by September 1,
1972.
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This Opinion constitutes the Becard's findings of fact and

conclusions of law.

ORDER

The Board having considered the transcript and exhibits in

this proceeding hereby grants a variance to the Metropolitan Sanitary
District of Greater Chicago (District) subject to the following
conditions:

1.

Variance from the -Regulation SWB-14 relating to effluent
guality as regards BOD and suspended solids is granted until
September 1, 1972.

The District shall proceed with its program for enlargement

and improvement of the existing treatment facilities to provide
a higher gquality of treatment during the interim period before
the Plant is abandoned.

The District shall submit to the Environmental Protection Agency
and the Board guarterly reports on the progress of its program.
The first report shall cover the period from the present through
September 30, 1971, with each subseguent report covering the
calendar quarter. The reports shall be submitted in a reasonable
time, not to exceed 3 weeks after the last date reported on.

The District shall post with the Environmental Protection Agency,
on or before October 15, 1971, and in such form as the Agency

may find satisfactory, a bond or other security in the amount
of $500,000, which sum shall be forfeited to the State of Illinois
in the event that the District on September 1, 1972 has not per-
formed those tasks which appear on the District's critical path
construction schedule approved by the Environmental Protection
Agency as due to be performed by that date.

Failure to adhere to any of the conditions of this variance shall
be grounds for revocation of the variance.

I, Regina E. Ryan, Clerk of the Illinois Pollution Control EBoard,
hereby certify that the Board adopted the above Opinion and Order
on the [é day of September, 1871.

& (o

Regida E. Ryan, Clerk
Illinois Pollution Control Board

2 — 487



